WEST BENGAL MEDICAL SERVICES CORPORATION LTD.
(Wholly owned by the Government of West
Bengal)
Swasthya Sathi, GN-29, Sector-V, Salt Lake, Kolkata-700 091.

NOTICE INVITING TENDER DOCUMENTS FOR

Civil, Plumbing and Electrical works for Construction of Model
Ayush OPD building at Magrahat SAD and Sagar SHD in the
district of South 24 Parganas.

(NIT Reference No.: WBMSCL/NIT-387/2023, Dated - 13/07/2023)



WEST BENGAL MEDICAL SERVICES CORPORATION LIMITED
(Wholly Owned by the Government of West Bengal)
Registered Office: Swasthya Sathi, GN-29, Sector-V, Salt Lake, Kolkata- 700091
Phone: 033-4034-0300 ¢ Email: info@wbmsc.gov.in ¢ website: www.wbmsc.gov.in

L.T.B. No. : WBMSCL/NIT-387 /2023 Dated -13 /07/2023

Managing Director, WBMSCL invites sealed bids through electronic tendering (e- Tendering) for “civil, Plumbing
and Electrical works for Construction of Model Ayush OPD building at Magrahat SAD and Sagar SHD in the district
ofSouth 24 Parganas.” from the bonafied, resourceful and reliable experienced Contractor in West Bengal.

SL Name of the Work Estimated Earnest . Name & address of the
No. Amount (Rs.) Money ngé?gt;’ofn Office
(Rs.)
01 civil, Plumbing and Electrical 72820.00 90 days  Managing
works for Construction of Model (Payment to Director, West
Ayush OPD building at Magrahat be done by Bengal Medical
SAD and Sagar SHD in the online Services
district ofSouth 24 Parganas. 3640997.00 NEFT/RTGS Corporation
in e-tender Limited, Swasthya
portal) Sathi Building, GN-
29, Sector -V,
Saltlake,
GENERAL CLAUSE OF NIT :
TWO BID SYSTEMS

1.0 This NIT is of Two Bid Tender, i) Technical & ii) Financial, both to be submitted concurrently in the portal.
The bidders who will be technically qualified in respect to Technical and Financial eligibility/capability
criteria specified in the below mentioned subsequent clause can only be permitted to participate in the
Financial Bidding.

TENDER DOCUMENT

2.0 In the event of e-filling intending bidder may download the tender document from the website directly by
the help of his Digital Signature Certificate & upload the same with other documents along with necessary
Earnest Money electronically as mentioned in Cl 14 of NIT. (Details of which has been narrated in
“Instruction to Bidders”, i.e. Section A). Where an individual person holds a digital signature certificate in
his own name duly issued to him by the company or the firm of which he happens to be director or
partner, such individual person either belonging to and appropriate cadre officer of the company or an
authorized partner of a firm, shall invariably upload a copy of Registered power of attorney showing
clear authorization in his favour, to upload such tender. The power of attorney shall have to be registered
in accordance with the provisions of the Registration Act, 1908.

a. Dully filled in copies of Section - B (Forms I to V) in prescribed proforma with proper dated signature
in the relevant spaces to be uploaded electronically. Documents in support of the information

furnished in Forms I to V & Affidavit must be attached/uploaded for evaluation and the file

number & page number has to be indicated in the respective column of the Form.
b. Digitally signed Technical Bid and Financial Bid both to be submitted concurrently in the website

https://wbtenders.gov.in. Tender Document may be downloaded from the website. Submission of
Technical Bid & Financial Bid as per the date and time Schedule stated in SI. No. 12 of this NIT. The
documents submitted by the bidders should be properly indexed.

Eligibility Criterion for participation in the tender :-

3.0 i) Credential :-
(@) The prospective bidders shall have satisfactorily completed AS A SOLE FIRM (NOT as a sub-



contractor) during the last 5 (five) years prior to the date of issue of this NIT at least one work of
similar nature under the authority of State/Central Gov. State/Central Gov. undertaking,
Statutory/Autonomous Bodies under the statute of the Central/State Government and having a
magnitude more than 40 (forty) percent in case of 1st call, 30% in case of 21d call, 20% in case of 3rd call
of the Estimated amount put to tender for intended job.

OR

(b) The prospective bidders shall have satisfactorily completed AS A SOLE FIRM (NOT as a sub-
contractor) during the last 5(five) years prior to the date of issue of this NIT at least two works of
similar nature under the authority of State/Central Gov. State/Central Gov. undertaking,
Statutory/Autonomous Bodies under the statute of the Central/State Government having a magnitude
each of minimum value of 30 (thirty) percent in case of 1st call, 25% in case of 2nd call, 15% in case of
3rd call of the Estimated amount put to tender for intended job.

OR

(c) The prospective bidders should produce credential AS A SOLE FIRM (NOT as a sub-contractor) at
least one single running work of similar nature which has been completed to the extent of 80% or
more (75% in case of 2nd call, 70% in case of 3t call) and value of which is not less than the value of
40% (30% in case of 2nd call, 20% in case of 31 call) of the estimated amount put to tender of intended
job under the authority of State/Central Gov., State/Central Gov. undertaking, Statutory/Autonomous
Bodies under the statute of the Central/State Government. In the credential certificate it should be
clearly stated that the work is in progress satisfactorily & also that no penal action has been
initiated against the executing agency, i.e. the tenderer.

N.B.- a) Estimated amount, Date of completion of project or percentage of physical progress of
works for running works, value of works done, Salient feature & nature of work executed is to
be mentioned in the Credential Certificate. Payment certificate will not be treated as credential.
Credential Certificate issued by competent authority of State/Central Gov., State/Central Gov.
undertaking, Statutory/Autonomous Bodies constituted under the statue of the Central / State
Government will be taken as credential. However, Credential Certificate issued to sub-
contractor by Central or State Govt. undertaking/Govt. Enterprise shall not be accepted.

b) Executed value (without contractual percentage) of completed/running work will be
taken as credential.

c) Work order of relevant work(s) to be submitted.

d) Similar works/works of similar nature shall mean External/internal electrical works,
civil works, Sewerage system etc. works executed in India.

ii) TECHNICAL PERSONEL

The prospective bidders shall have full time engaged/appointed in their Pay roll experienced
technical personnel, the minimum being one Electrical & Civil Engineering Degree/Diploma
Holder/ITI (Authenticated documents in respect of qualification and engagement shall be
furnished for Technical Evaluation).

iii) PAN Card, Valid Professional Tax Receipt Challan for the current financial year, Trade Licence,
Valid GST Registration no. & certificate, Income Tax Acknowledgement Receipt for assessment year
2023-24, Valid electrical contractor license, Supervisory License on the part of 1,2,11 is to be
submitted with Technical Bid document.

iv) Registered Unemployed Engineers’ Co-operative Societies/ Registered Unemployed Labour Co-
operative Societies are required to furnish valid by law, Current Audit Report.

V) Joint Venture will not be allowed.
vi) Deleted
vii) Deleted.

viii)  The partnership firm shall furnish (a) Registration Certificate from Register of firms along with
certified copy of Form-VIII issued under Indian Partnership Act, 1932, & (b) partnership deed
shall have to be either Notarised / registered from ADSR and the company shall furnish (a)
Incorporation Certificate & CIN (b) the Article of Association and Memorandum. (Non Statutory
Documents).

ix) Deleted.
X) A prospective bidder shall be allowed to participate in the particular job either in the capacity
of individual or as a partner of a firm. If found to have applied severally in a single job, all of



his/their bids will considered as nonresponsive for that job, without assigning any reason
thereof.

And

If individual entity is found to be present in more than one bidding firm for a specific Sl as a
Proprietor or / and Partner / or POA (Power of Attorney), in that case all the bids of the
respective firms containing that particular entity shall be considered as non-responsive.

xi) Earnest Money : - The bidder shall be required to deposit earnest money as per table given
to participate in the bid.
Sl Work EMD Amount
No
1 Civil, Plumbing and Electrical works for 72820.00 (Payment to be done by
Construction of Model AYUSH OPD online NEFT/RTGS in e-tender
Building at SAD Chak Ghurni at Chak portal)
Ghurni PHC and at SHD Mayapur at
Mayapur PHC in the district of Nadia,
West Bengal

The process of deposit of earnest money through offline instruments like Bank Draft, Pay
Order etc. will be stopped for e-tender procurement of this office wef. 01.09.2016.
Necessary Earnest Money will be deposited by the bidder electronically: online -
through his net banking enabled bank account, maintained at any bank or:
offline - through any bank by generating NEFT/ RTGS challan from the e-
tendering portal. Intending Bidder will get the Beneficiary details from e- tender portal
with the help of Digital Signature Certificate and may transfer the EMD from their
respective Bank as per the Beneficiary Name & Account No. Amount, Beneficiary Bank
name (ICICI Bank) & IFSC Code and e-Proc Ref No. Earnest Money @2.00% of the
estimated amount put to tender have to be submitted. The earnest money of the successful
bidder (being converted to security deposit) deposited, will remain under the custody of
the department till satisfactory completion of the work in full including extended
quantity if ordered for. Besides this, necessary percentages shall be deducted from the
progressive bids so as to make it 10% (Ten percent) of the value of work billed for. Agency
having MSME certificate is not exempted from submission of EMD.

4. Constructional Labour Welfare Cess @ 1 % (one percent) of the cost of construction will be deducted
from every bill of the selected agency. GST, Royalty & all other Statutory Levy / Cess will have to be
borne by the contractor. As the rates in the Schedule of rate are inclusive of GST & Cess as stated
above.

5. The Bidder will have to submit the receipt of payment of Royalty to the Government for use of
sand, stone materials, laterite, Moorum, gravel etc. to the Engineer-In-charge before preparation of bill
for payment, when they collect the materials directly from the source. If they collect the materials
from the authorized quarry holder or commercials establishment who directly or indirectly pay the
royalty to the Government, necessary certificate or cash memo for sale in that respect from them
shall have to be produced to the Engineer-In- Charge failing which necessary deduction from the
dues of the contractor may be made as fixed by the Engineer-In-Charge.

6. Bids will remain valid for a period not less than 120 days (One Hundred Twenty days) from the date
of opening of the financial proposal. However, extension of bid validity may be suitably considered
by the Tender Inviting Authority, if required, subject to obtaining written confirmation of the
contractor/bidder(s) to the effect. If the bidder withdraws the Bid during the period of Bid validity
his Earnest Money Deposit will be forfeited.

7. All materials including bitumen (of all grade), bitumen emulsion, cement, steel shall be of
approved brand in accordance with relevant code of practice and manufacture accordingly
and shall be procured and supplied by the agency at their own cost. Authenticated evidence for
purchase of bitumen, bitumen emulsion, cement and steel are to be submitted along with challan
and test certificate. If required by the Engineer in Charge, further testing from any Government
approved Testing laboratory shall have to be conducted by the agency at their own cost.

8. Steel materials Procure & Supply by the Contractor shall be of TOR Steel Rod / HYSD / TMT Bar of
Fe415, Fe500, Fe500 / 550D grade as per specification guided by relevant IS Code (The grade to be
decided by the Engineer-In-Charge or as per instruction on specified in the approved
drawing of this department or as stipulated in the departmental schedule of rates.



9. Cement Procure & Supply by the Contractor shall be of ordinary Portland cement 53 grade, 43
grade, conforming (IS 8112) or PPC/PSC the grade to be decided by the Engineer-In-Charge or as per
instruction on specified in the approved drawing of this department or as stipulated in the
departmental schedule of rates.

PRICE ADJUSTMENT / PRICE PREFERENCE

10. i) No adjustment of Price or Price Escalation of any kind will be allowed. Adjustment of price (increase or
decrease).
ii) No price preference will be allowed for the work under this NIT.

11. No Mobilization Advance / Secured Advance will be allowed.

12. Prospective applicants note carefully the minimum qualification criteria as mentioned in instruction to
bidders before tendering the bids.

13. No Conditional Bid / Tender will be accepted under any circumstances.
14. Requirement of Principal Machineries which must be possessed by [Non Statutory Document] by the
Bidders.

15. Before uploading tender document through e-filing each page of the tender documents are to be
signed by the Bidder/ owner/ partner / authorized signatories having legal authority to do so,
failing which the Bid will be treated as informal.

16. The employer reserves the right to accept or reject any / all offer without assigning any reason
whatsoever and is not liable for any cost that might have incurred by the Bidder at the stage of
Bidding.

The Bidders Net Worth for the last year calculated on the basis of capital, Profit and free
reserve available to the firm should be positive.

17. IMPORTANT INFORMATION

A. Current Schedule of Rates for P.W.D.(Building works) circle Schedule with effect from 01.11.2017
& with latest addendum & Corrigendum of P.W.D, Government of West Bengal for civil works
and P.W.D Schedule of rates for Electrical Works with effect from 01.11.2017 as well as
market rates will be applicable in this Tender including 1% cess.

B. DATE & TIME SCHEDULE

SL. PARTICULAR DATE & TIME

No.

i) Date of uploading of N.LT and Tender Documents 18.07.2023 at 10.00 A.M.
(online)

ii) | Documents Sell / download start date (online) 18.07.2023 at 11.00 A.M.

iii) | Bid Submission Upload Start date (online) 18.07.2023 at 11.30 AM.

iv) | Bid Submission Upload End date (online) 02.08.2023 at 3.00 P.M.

v)  Date & Place for Opening of Technical bid (online) for the 03.08.2023 at 3.00 P.M.
Bidders

vi) | Date & place for opening of financial proposal To be notified later

C: LOCATION OF CRITICAL EVENTS

Bid Opening: “West Bengal Medical Services Corporation Limited, Swasthya Sathi Building,
GN-29, Sector -V, Saltlake, Kolkata-700091” Interested bidder may be presented at West Bengal
Medical Services Corporation Limited, Swasthya Sathi Building, GN-29, Sector -V, Saltlake, Kolkata-
700091 during opening of bid. Managing Director, West Bengal Medical Services Corporation
Limited may call open bid /sealed bid after opening of the said bid to obtain the suitable rate
further, if it is required. No objection in this respect will be entertained if raised by any bidder
present or absent during opening of tender.

18. In case of any unscheduled holiday on the aforesaid dates [Sl. (v)], the next working day will be
treated as schedule / prescribed date for the same purpose.



19. The successful Bidder shall have to execute Formal Agreement with Managing Director, West Bengal
Medical Services Corporation Limited within 7(Seven) days from the issuance of Provisional Work order.

20. Bank guarantee as Performance Security Bank Guarantee @ 10% of the contract value may be submitted for
the purpose of the security deposit.

21. Agencyshall have to arrange requiredland for installation of Plant & machineries (Specified for the

awarded work), storing materials, labour shade etc. at their own cost and responsibility nearest to the work
site.

22. The intending bidder(s) required to quote the rate (percentage above/below/at par) over the
total estimated cost put to tender online considering that no escalation and / or price adjustment will be
allowed by the department under any circumstances.

23. The Bidder has to visit and examine the site of works and its surroundings and obtained all information
that may be necessary for preparing Bid and entering into an agreement for the work / works as mentioned
in the NIT. The costs for visiting the working site shall be at the bidders own expense.

24. The Working Capital shall not be less than 15% (fifteen) percent of the amount put to tender out of which
minimum10% (ten) percent shall be of the applicant’s own resource. [Non Statutory Documents (Financial
Statement)]

25. If the contractor or his workmen or servants or authorized representatives shall break, deface, injure, or
destroy any part of building, in which they may be working, or any building, road, road-curbs, fence, enclosure,
water pipes, cables, drains, electric or telephone posts or wires, trees, grass or grassland or cultivated ground
contiguous to the premises, on which the work or any part of it is being executed, or if any damage shall happen to
the work from any cause whatsoever or any imperfection become apparent in it at any time whether during its
execution or within a period of three months or one year or three years or five years, as the case may be
(depending upon the nature of the work as described in the explanation appended hereto) hereinafter referred to as
the Defect Liability Period, from the actual date of completion of work as per completion certificate issued by the
Engineer-in-Charge, the contractor shall make the same good at his own expense, or in default, the Engineer-in-
Charge may cause the same to be made good by other workmen and deduct the expense (of which the certificate of
the Engineer-in-Charge shall be final and binding on all concerned) from any sums, whether under this contract or
otherwise, that may be then, or at any time thereafter become due to the contractor from the Government or from
his security deposit, either full, or of a sufficient portion thereof and if the cost, in the opinion of the Engineer-in-
Charge (which opinion shall be final and conclusive against the contractor), of making such damage or
imperfection good shall exceed the amount of such security deposit and/or such sums, it shall be lawful for the
Government to recover the excess cost from the contractor in accordance with the procedure prescribed by any law
for the time being in force.-

Provided further that the Engineer-in-Charge shall pass the "Final Bill" and certify thereon, within a period of thirty
days with effect from the date of submission of the final bill in acceptable form by the contractor, the amount
payable to the contractor under this contract and shall also issue a separate completion certificate mentioning the
actual date of completion of the work to the contractor within the said period of thirty days. The certificate of the
Engineer-in-Charge whether in respect of the amount payable to the contractor against the "Final Bill" or in respect
of completion of work shall be final and conclusive against the contractor . However, the security deposit of the
work held with the Government under the provision of clause 1 hereof shall be refundable to the contractor in the
manner provided here under:-

(a) For work with three months Defect Liability Period:
i) Full security deposit shall be refunded to the contractor on expiry of three months from the
actual date of completion of the work.
(b) For work with one year Defect Liability Period:
i) Full security deposit shall be refunded to the contractor on expiry of one year from the actual
date of completion of the work.
(c) For work with three years Defect Liability Period:
i)  30% of the security deposit shall be refunded to the contractor on expiry of two years from the
actual date of completion of the work;
ii)  The balance 70% of the security deposit shall be refunded to the contractor on expiry of three
years from the actual date of completion of the work;
(d) For work with five years Defect Liability Period:
i) No security deposit shall be refunded to the contractor



ii) for 1st 3 years from the actual date of completion of the work;

iii) 30% of the security deposit shall be refunded to the contractor on expiry of four years from the
actual date of completion of the work;

iv) The balance 70% of the security deposit shall be refunded to the contractor on expiry of five
years from the actual date of completion of the work;

Explanation :
The word 'work' means and includes building work, road work, drain work, sanitary and plumbing work and/or

any other work contemplated within the scope and ambit of this contract. For

i) The work of patch repair or patch maintenance in nature or a combination thereof, the Defect Liability

Period of the work shall be three months from the actual date of completion of the work.

ii) Thorough Bituminous Surfacing work with bituminous thickness less than 40 mm, Repair & Rehabilitation

of any road / bridge / culvert / building / Sanitary & Plumbing work, the Defect Liability Period of the work
shall be one year from the actual date of completion of the work;

iii) Extension of building / bridge / culvert, Construction of new flexible pavement up to bituminous level

which has been designed for a period of 3 years or more, Widening and strengthening of flexible
pavement designed for a period of 3 years or more, Improvement of riding quality / Strengthening of
flexible pavement designed for a period of 3 years or more; Providing only mastic asphalt layer over
existing bituminous surface without providing bituminous profile corrective course / bituminous base
course, the Defect Liability Period of the work shall be three years from the actual date of completion of
the work;

iv) Construction of new building / new bridge / new culvert, Reconstruction of building / bridge / culvert

including construction of approach roads for bridge / culvert, Construction of rigid pavement,
Reconstruction of rigid pavement, Construction of new flexible pavement covered by mastic work which
has been designed for a period of 5 years or more, Widening and strengthening of flexible pavement
covered by mastic work which has been designed for a period of 5 years or more, Improvement of riding
quality / Strengthening of flexible pavement covered by mastic work which has been designed for a period
of 5 years or more, the Defect Liability Period of the work shall be five years from the actual date of
completion of the work;

Successful Tenderers will be required to obtain valid Registration Certificate & Labour License from respective
Regional Labour Offices where construction work by them are proposed to be carried out as per Clauses u/s 7 of
West Bengal Building & other Construction Works’ Act, 1996 and u/s 12 of Contract Labour Act.

Power of Attorney holders are not allowed to sign Tender Documents unless otherwise approved by the
Government.

26.

27.

28.

29.

30.

If more than one Bidder quoted same rate and which are found lowest at the time of opening, such similar
multiple rates will not be entertained / accepted. Lowest offer will be ascertained by sealed bid amongst
the lowest bidder.

At any stage during scrutiny, if it is found that the credential or any other papers which the Bidder
uploaded during Bidding process, found incorrect / manufactured / fabricated, that bid will be considered
as non- responsive and outright rejected with forfeiture of Earnest Money and action will be taken
as per stipulation of IT Rules in force.

List of “Technically Qualified Bidders” will be published in the web portal only. Financial Bid will be
opened within a short period after such publication. Therefore, Bidders are requested to view the tender
status on a regular basis. In case of there be any objection regarding Pre-qualification / list of “Technically
Qualified Bidders”, that objection should be lodged to the Managing Director, WBMSCL within 48
hours from the date of publication of list of qualified Agency and beyond that time schedule no
objection will be entertained by the Tender Evaluation Committee

Before issuance of Letter of Acceptance / Provisional Work order, the tender accepting authority may
verify the credential & other documents of the lowest bidder so uploaded online if found necessary. If it is
found such document incorrect/ manufactured / fabricated, Letter of Acceptance / Provisional Work
order will not be issued in favour of the bidder under any circumstances and action will be taken
accordingly.

In case of Ascertaining of Authority at any stage of application or execution of work, necessary registered



Power of Attorney is to be produced.

31. The Earnest Money may be forfeited if;-

a) If the Bidder withdraws the Bid during the period of Bid validity.

b) In case of successful Bidder, if the Bidder fails to execute formal agreement within the
stipulated time period.

) During scrutiny, if it is come to the notice of tender inviting authority that the credential or
any other document which were uploaded & digitally signed by the Bidder are incorrect /
manufactured / fabricated.

32. If any discrepancy arises between two similar clauses on different notifications, the clause as

33.

34.

35.

36.

37.

38.

stated in later notification will supersede former one in following sequence;-

a) Notice Inviting Tender

b) Special Terms and Conditions

c) Financial Bid

d) Schedule of Works (as per site wise Annexure A & Annexure B only)
All works covered in the clause appearinghereinafter shall be deemed to form a part of
the appropriate item or items of works appearing in the work schedule whether specifically mentioned in any
clause or not and the rates quoted shall include all such works unless it is otherwise mentioned that extra
payment will be made for particular works.

The bidders must have valid Electrical Contractors’ License with full time engagement of an Electrical
Supervisor Competency on the parts 1, 2, 11 & 6A or equivalent National Supervisors’ Certificate of
competency (Self Attested scan copy of valid “Electrical Contractors’ License,” “Supervisors’ Certificate of
Competency” and authentic Notarized document regarding engagement of Electrical Supervisors as
submitted to the licensing board, “Govt. of West Bengal” require in Non-Statutory document).

Prospective bidders must have sufficient credentials to participate in the tender (Electrical) as per
notification of Clause No 3.

For any typographical mistake in case of Unit, Rate, Quantity, Amount, any type of nomenclature in items
of works/item itself including description etc. whatsoever as stated in BOQ, that can’t be claimed during
agreement or so. In that case sanctioned estimate will be binding criteria.

As per memorandum no. 4608-F(Y) dated.18.07.2018 of Finance Department Govt. of West Bengal, the
successful bidder will have to submit Additional Performance Security @10% of the tendered amount, if the
accepted bid value is 80% or less of the estimated amount put to tender. The Additional Performance Security
shall be submitted in the form of Bank Guarantee from any Scheduled Bank before issuance of the Work Order. If
the bidder fails to submit the Additional Performance Security within seven working days from the date of
issuance of Letter of Acceptance, his Earnest Money will be forfeited and other necessary actions as per NIT like
blacklisting of the contractor, etc, may be taken. The Bank Guarantee shall have to be valid upto end of the
Contract Period and shall be renewed accordingly, if required. The Bank Guarantee shall be returned
immediately on successful completion of the Contract. If the bidder fails to complete the work successfully, the
Additional Performance Security shall be forfeited at any time during the pendency of the contract period after
serving proper notice to the contractor. Necessary provisions regarding deduction of security deposit from the
progressive bills of the contractor as per relevant clauses of the contract shall in no way be altered/affected by
provision of this Additional Performance Security.

The selected bidder should execute the work by following the latest guidelines (placed as additional document
under technical folder named as ‘Guidelines on rational use of personal protective equipment or novel corona
virus dieses 2019 COVIT-19’) of COVIT-19 issued by Directorate General of Health Services(Emergency Medical
Relief), H&FW Department, Govt. Of West Bengal.

The bidders whose technical bids are found defective to explain their position within 07 (seven) working days
either through e-Mail or sending hard copy through any messenger. After receiving the clarification on deficiency,
the authorities would be justified in taking appropriate decision on the admission / rejection of the bid
considering the merit of each case.



The eligibility of the Bidder will be ascertained on the basis of document submitted / uploaded &
digitally signed in support of the minimum criterion as mentioned above. If any document
submitted / uploaded by the Bidder is either manufactured or false the eligibility of Bidder will
be out rightly rejected at any stage without prejudice and action will be taken as per stipulation of IT
Rules in force.
Sd/-
Managing Director
West Bengal Medical Services Corporation Limited



Payment Schedule

Payment will be made according to B.0.Q as per site wise Annexure A & Annexure B only.



INSTRUCTION TO BIDDERS
SECTION - A
General guidance for e-Tendering

Instructions/ Guidelines for tenders for electronic submission of the tenders online have been annexed
for assisting the contractors to participate in e-Tendering.

1.

Registration of Contractor Any contractor willing to take part in the process of e-Tendering will have
to be enrolled & registered with the Government e-Procurement system, through logging on to
https://etender.whb.nic.in. The contractor is to click on the link for e-Tendering site as given on the web
portal.

Digital Signature certificate (DSC) Each contractor is required to obtain a class-II or Class-
III Digital Signature Certificate (DSC) for submission of tenders, from the approved service provider
of the National Information’s Centre (NIC) on payment of requisite amount details are available at
the Web Site stated in Clause-2 of Guideline to Bidder DSC is given as a USB e-Token.

The contractor can search & download NIT & Tender Documents electronically from computer once he
logs on to the website mentioned in Clause 2 using the Digital Signature Certificate. This is

the only mode of collection of Tender Documents.

Participation in more than one work a prospective bidder shall be allowed to participate in the
job either in the capacity of individual or as a partner of a firm. If found to have applied severally in a
single

job, all his applications will be rejected for that job.

Submission of Tenders/General process of submission: Tenders are to be submitted
through online to the website stated in Cl. 2 in two folders at a time for each work, one in Technical
Proposal & the other in Financial Proposal before the prescribed date & time using the Digital Signature
Certificate (DSC) The documents are to be uploaded (virus scanned copy) duly Digitally Signed. The
documents will get encrypted (transformed into non readable formats). A. Technical & Financial
proposal: The proposal should contain scanned copies of the following in two covers (folders).

A-1. Statutory Cover file Containing.

Technical Bid:

i) Earnest money (EMD) as prescribed in the NIT

ii) NIT

iii)  Forms (As mentioned in the NIT, Section-B)

iv)  MOU (If the bidder originated from only civil background, then they need to have a formal tie up MOU

witha bonafied electrical contractor and both the contractor (Electrical /Civil) have to submit the all
required credential and documents as mentioned in the NIT & If the bidder originated from only Electrical
background, then they need to have a formal tie up MOU with a bonafied Civil contractor and both the
contractor (Electrical/Civil) have to submit the all required credential and documents as mentioned in the

NIT)

Financial Bid:

v)

vi)

The percentage rate of summation of site wise Annexure-A&
Annexure-B will be quoted in the BOQ. Percentage quoted rate (as per schedule
of works in the form of annexure A & B) will be encrypted in the B.0.Q. under Financial Bid.
Breakup rateinthe Annexure-A (for Civil work) & Annexure-B

(for Electrical work) will be encrypted under Financial Bid.

A-2. Non statutory / Technical Documents

I. Current Income Tax return (for the assessment year 2023-24),
& Professional Tax receipt challan for the current financial year.
ii. Valid Supervisory license (1,2,11,6A) and Electrical contractor License
iil. Registered Deed of partnership Firm
iv. Trade License from the respective Municipality/Panchayet etc.
V. PAN, GST Registration Certificate
vi. Requisite Credential Certificate as mention in Clause [2(i)] of this N.LT.

vii.  Ifthe bidder originated from only civil background, then they need to have a formal tie up
MOU witha bonafied electrical contractor and both the contractor (Electrical/Civil) have to
submit the all required credential and documents as mentioned in the NIT & If the bidder
originated from only Electrical background, then they need to have a formal tie up MOU with a



bonafied Civil contractor and both the contractor (Electrical/Civil) have to submit the all
required credential and documents as mentioned in the NIT

Note: Failure of submission of any of the above mentioned documents will render the
tender liable to be rejected for both statutory & non statutory cover.

THE ABOVE STATED NON-STATUTORY/TECHNICAL DOCUMENTS SHOULD BE ARRANGED IN THE
FOLLOWING MANNER

Click the check boxes beside the necessary documents in the My Document list and then click the tab “Submit
Non Statutory Documents’ to send the selected documents to Non-Statutory folder. Next Click the tab “Click
to Encrypt and upload” and then click the “Technical” Folder to upload the Technical Documents.

SL Category Sub Category Details
No. Name Descriptio
A. CERTIFICATES CERTIFICATES Current Income Tax return (for the assessment 2023-

24), PAN, GST Registration Certificate & Professional
Tax receipt challan for the current financial year
,Valid Supervisory license(1,2,11,6A) and
Electrical contractor License, Trade License,

B. = Company Details Company Details - 1 ‘Certificate of Registration’ from the respective
Assistant Registrar of Co - operative Societies

(only for Regd. Unemployed Engineer’s Co -
Operative Society Limited)

C. Credential (in Credential Documents of Credential (in the form of work
applicable cases) completion certificates and payment
certificates) as mentioned in Clause No. [2(i)]

B.Technical proposal

i. Opening of Technical proposal: - Technical proposals will be opened by the Managing Director, West
Bengal Medical Services Corporation Limited and his authorized representative electronically from the
web site stated using their Digital Signature Certificate.

ii. Intending bidders may remain present if they so desire.

C.Financial proposal
i) The financial proposal should contain the following documents in one cover (folder) i.e. Bill of quantities

(BOQ). The contractor is to quote the rate (Offering Above/ Below/ At per) online through Computer in
the space marked for quoting rate in the BOQ and also digitally signed and upload the Schedule of works
given in the format of site wise Annexure A & Annexure B)

ii) Only downloaded copies of the above documents are to be uploaded virus scanned & Digitally Signed by the
contractor.

PENALTY FOR SUPPRESSION / DISTORTION OF FACTS OR SUBMISSION OF INCORRECT
INFORMATION:

If any tenderer fails to produce the original hard copies of the documents (specially Completion Certificates
and audited balance sheets), or any other documents on demand of the Tender Opening Authority within a
specified time frame or if any deviation is detected in the hard copies from the uploaded soft copies or if
there is any suppression of facts, the Tenderer will be suspended from participating in the tenders on e-
Tender platform for 3 (three) years. In addition, his user ID will be deactivated and Earnest Money Deposit
will stand forfeited. Besides, WEST BENGAL MEDICAL SERVICES CORPORATION LIMITED may take
appropriate legal action against such tenderer.



AWARD OF CONTRACT

The Tender Inviting Authority reserves the right to accept or reject any Tender and to cancel the Tendering
process and reject all Tenders at any time and prior to the Award of Contract without therby incurring any
liability to the affected Tenderer or Tenderers or any obligation to inform the affected Bidder or Bidders of

the ground for Employer’s action.
The Bidder whose Bid has been accepted will be notified by the Tender Inviting & Accepting Authority

through acceptance letter/email..
The notification of award will initiate the execution of agreement.

The Agreement in prescribed composite Tender Form will incorporate all agreements between the Tender
Accepting Authority and the successful Bidder. All the tender documents including NIT B.0.Q, STC & TF. will
be the part of the Contract Documents.

D.(i)Special Terms & Conditions for Machineries,Tools and Plants as follows.

(i) Welding Machine (ii) Grout Pump iii) Drilling Machine iv) Mixer Machine, vi) Safety equipments vii)
Megger viii) tester ix) testing equipment x) all required tools & tackles etc.

All plants, machineries and equipment will be verified by the competent authority before execution
of the work.



SECTION -B

FORM -1
B.1. PRE-QUALIFICATION APPLICATION.
To
Managing Director,
West Bengal Medical Services Corporation Limited

Ref: - Tender for

work

N.I.T. No: WBMSCL/NIT- 387/2023, Dated -13 /07/2023 of West Bengal Medical Services Corporation Limited

Dear Sir,

Having examined the Statutory, Non statutory, Instruction to Bidders & NIT documents along with its
Agenda & corrigendum, I /we hereby submit all the necessary information and relevant documents for
evaluation

The application is made by me / us on behalf of

In the Capacity duly authorized to submit the order.

The necessary evidence admissible by law in respect of authority assigned to us on behalf of the group of firms for
Application and for completion of the contract documents is attached herewith. We are interested in
bidding for the work(s) given in Enclosure to this letter.
We understand that:
(a) Tender Inviting & Accepting Authority/Engineer-in-Charge can amend the scope & value of the
contractbid under this project.
(b) Tender Inviting & Accepting Authority/Engineer-in-Charge reserve the right to reject any
application without assigning any reason.

(c) Enclo:- e-Filling:-
(d) 1. Statutory Documents.
(e) 2.Non Statutory Documents.

Date: - Signature of applicant including title
and capacity in which application is made.



SECTION -B

FORM - 11
B.2.
Work in progress.
Tender Tendered % of work
Sl Name of the work. No. Amount. Executed.
Work order issued but work not started.
SL Name of the work. Tender Tendered Status.
No. Amount.
Signature

Name of the Firm with Seal.




SECTION -B

FORM- III

B.3. STRUCTURE AND ORGANISATION.

B.3.1. Name of applicant::

B.3.2. Office Address::

Mobile No.::

Email id ::

B.3.3. Name & address of Bankers::

Note: Application covers Proprietary Firm, Partnership, Limited Company or Corporation,

Date: Signature of applicant.
including title and capacity in which application is made.



B.4.1. Name of the Firm:

B.4.2. LIST OF PROJECTS COMPLETED THAT ARE SIMILAR IN NATURE TO THE WORKS

FORM -1V

B.4. EXPERIENCE PROFILE.

HAVING MORE THAN 40% OF THE PROJECT COST EXECUTED DURING THE LAST FIVE YEARS.

Name,
Location &
nature of
work

Deptt.
Concern

Engineer-
in-
Charge

Contract
price in
Indian Rs.

% of
Participation
of company

Original Time

Actual Time Schedule

Schedule
Start Completion Start Completion
Date Date Date Date

Reasons for
delay in
completion
(if any)

Note: a) Certificate from the Employers to be attached

b) Non-disclosure of any information in the Schedule will result in disqualification of the firm.

Date:

including title and capacity in which application is made.

Signature of applicant



[Print out in Agency'’s Letter head & upload the filled proforma with digitally signed as stated below]

DECLARATION BY THE TENDERER
FORM-V

[/We have inspected the site of work and have made myself/ourselves fully acquainted with local conditions
in and around the site of work. I /We have carefully gone through the Notice Inviting Tender and other tender
documents mentioned therein along with the drawing attached. I/We have also carefully gone through the 'Priced
schedule of Probable Items and Quantities'.

My/Our tender is offered taking due consideration of all factors regarding the local site conditions stated in
this Detailed Notice Inviting Tender to complete the proposed work referred to above in all respects.

[/We promise to abide by all the stipulations of the contract documents and carry out and complete the
work to the satisfaction of the department.

[/We declare that I/We in the capacity of individual/ as a partner of a firm not debarred in the last financial

year.
I/We also agree to procure tools, plants and others as per requirement, at my/our cost required for the
work.
Signature of Tenderer
Date:

Postal address of the Tenderer

Name of the Firm with Seal



FORM - VI
FORM OF PERFORMANCE SECURITY BANK GUARANTEE

In consideration of the Employer having agreed under the terms and conditions of contract made vide his
Notification of Award No.-——-—dated -—- between West Bengal Medical Services Corporation Ltd. (WBMSCL) (the

Employer) represented by its Managing Director and (hereinafter called "the said Contractor) for

“Completion of the above mentioned work” (herein after called the said Agreement") the Contractor having agreed to
production of a irrevocable Bank Guarantee for Rs. ------------------- (Rupees =--------cmmoomnnon Only) as a

Security/Guarantee for compliance of his obligations in accordance with the terms and conditions in the said

Agreement:

1. We - (indicate the name of the Bank) (hereinafter referred to as "the Bank” hereby undertake
to pay to the WEST BENGAL MEDICAL SERVICES CORPORATION LTD., an amount not exceeding Rs. ——
——————— (Rupees only) on demand by WBMSCL.

2. We - (indicate the name of the Bank) do hereby undertake to pay the amounts due and payable

under this Guarantee without any demur, merely on a demand from WBMSCL for and on behalf of the
Employer as an Agent/Power of Attorney Holder stating that the amount claimed is required to meet the
recoveries due or likely to be due from the said Contractor. Any such demand made on the Bank shall

be conclusive as regards the amount due and payable by the Bank under this Guarantee. However, our

liability under this Guarantee shall be restricted to an amount not exceeding Rs.-—-—--——--— (Rupees ——-—-—-
——————————————————————— only)
3. We, the said Bank further under take to pay to the Employer represented by WBMSCL for and on behalf

of the Employer as an A gent/Power of Attorney Holder any money so demanded notwithstanding any
dispute or disputes raised by the Contractor in any suit or proceeding pending before any court or Tribunal
relating thereto, our liabilities under this present being absolute and unequivocal. The payment so made
by us under this Guarantee shall be a valid discharge of our liability for payment thereunder and the

Contractor shall have no claim against us for making such payment.

4, We --------- (Indicate the name of the Bank) further agree that the Guarantee herein contained
shall remain in full force and effect for a period of 12 months from the date of issue and upon being
extended for similar periods of 12 months each, it shall continue to be enforceable till all dues of the
Employer under or by virtue of the said Agreement have been fully paid and its claims satisfied or
discharged or till the Employer’s Representative on behalf of the Employer certifies that the terms and
conditions of the said Agreement have been fully and properly carried out by the said Contractor and

accordingly discharges this Guarantee.

5. We —— (indicate the name of the Bank) further agree with the Employer, that the Employer

shall have the fullest liberty without our consent and without affecting in any manner our obligations



hereunder to vary any of the terms and conditions of the said Agreement or to extend time of
performance by the said Contractor from time to time or to postpone for any time or from time to
time any of the powers exercisable by the Employer against the said Contractor(s) and to forbear from or
enforce any of the terms and conditions relating to the said Agreement and we shall not be relieved from
our liability by reason of any such variation, or extension being granted to the said Contractor or for any
forbearance, act of omission on the part of the Employer or any indulgence by the Employer to the said
Contractor or by any such matter or thing whatsoever which under the law relating to sureties would, but for

this provision, have effect of so relieving us.

This Guarantee will not be discharged due to the change in the constitution of the Bank or the Contractor.

This Guarantee will neither be cancelled nor revoked by the Bank without the written authorization of
WBMSCL. For this purpose, the beneficiary WBMSCL would inform the Bank of their authorized signatories

together with the specimen signatures.

This Guarantee shall be valid up to a period of 12 months from the date of issue unless extended on
demand by the Employer. Notwithstanding anything mentioned above, our liability against this Guarantee
is restricted to Rs. -——--— (Rupees —---——mmmmmemm Only) and unless a claim in writing is lodged with us
within the date of expiry or the extended date of expiry of this Guarantee, all our liabilities under this

Guarantee shall stand discharged.

Dated the - day of for (indicate the name of the Bank)".

Note : To be put in sealed cover by Bank and addressed to the concerned officer of WBMSCL.



FORM-2911

Issued to (Bidder): .......cccuveeenn.
Postal Address with Contact No. & e-mail ......ccccevevnnennnnne.

Price — Free of Cost

West Bengal Form No. 2911
Applicable For Works of value up to Rs 25 (Twenty Five) Crore

Tender No. , SI. No. of (YYear)

TENDER AND CONTRACT FOR WORKS
GENERAL RULES AND DIRECTIONS FOR GUIDANCE OF BIDDERS/CONTRACTORS

(A) Applicable for off-line tenders up to Tender Value of Rs. 5.0 lakh

1. All work proposed for execution by contract will be notified in the form of invitation to
tender posted in concerned departmental website, e-procurement portal of the Government
of West Bengal (https://wbtenders.gov.in) and to be published in local news paper for wide
circulation also in the notice boards at public places signed by the Tender Inviting
Authority.

This form will state the work to be carried out, the date for submitting and opening of
tenders as well as the time allowed for carrying out the work; also the amount of earnest
money to be deposited with the tender, the amount of security deposit to be deposited by
the successful bidder and the percentage, if any, to be deducted from bills. Copies of the
specification, design & drawings and other documents required in connection with the
work, signed for the purpose of identification by the Authority inviting Tender shall also be
open for inspection by the contractor at the office of the Tender Inviting Authority during
Office hours.

2. In the event of the tender being submitted by a firm, it must be signed separately by
each member thereof, or, in the event of absence of any of the partners, it must be signed
on his/her behalf by a person holding a Power-of-Attorney authorizing him/her to do so.
Such power-of-attorney is to be produced with the tender, and in the case of a firm carried
on by one member of a joint family; it must disclose that the firm is duly registered under
the Indian Partnership Act.

3. Acceptance of measurements entered and bills raised on account of a work, when
executed by a firm, must also be signed by the several partners, except where the
contractors are described in their tender as a firm in which case the receipts must be
signed in the name of the firm by one of the partners or by some other person having
authority to give effectual receipt for the firm.

4. Any person who submits a tender shall fill up the usual printed form, stating at what
rate he or she is willing to undertake the work. Tenders which propose any alteration in
the work specified in the said form of invitation to tender, or in the time allowed for
carrying out the work, or which contain any other conditions of any sort, will be liable to
rejection. No single tender shall include more than one work, but contractors who wish to
tender for two or more works shall submit a separate tender for each. Tenders shall have
the name and number of the work to which they refer, written outside the sealed
envelopes.

5. The Tender Inviting Authority or his/her duly authorized representative will open
tenders in presence of intending contractors/bidders who may be present at the time, and



will enter the bid amounts as percentage rates above or below or at par of the tender BOQ
of several tenders in a comparative statement in a suitable form. In the event of a tender
being accepted, a receipt shall thereupon be given to the contractor/bidder who shall
thereupon for the purpose of identification, sign copies of specifications and other
documents mentioned in the Rules. In the event of a tender being rejected, the earnest
money with such unaccepted tender shall be refunded within 10 days from the date on
which the tender is decided, provided the contractor(s) present himself/herself before the
Tender Inviting Authority to take the earnest money refund.

6. The accepting authority reserves the right to reject any or all of the tenders without
assigning any reasons to the participating bidders and he/she will not be bound to accept
either the lowest tender or any of the other tenders.

7. Receipt of an accountant or clerk for any money paid by the contractor/bidder will not
be considered as an acknowledgement of payment to the Tender Inviting Authority and the
contractor shall be responsible for ensuring that he/she procures a receipt signed by the
Tender Inviting Authority, or a duly authorized representative.

8. The Memorandum of work tendered for, and the schedule of materials to be supplied by
the executing Department at their supply/issue rates, shall be filled in and completed in
the office of the Tender Inviting Authority before the tender form is issued. If a form is
issued to an intending bidder/contractor without having been so filled in and completed,
he/she shall request the office to have this done before he/she completes and delivers
his/her tender.

(B) Applicable for e-tenders of value above Rs. 5.0 Lakh

1. All works of tender value above Rs. 5.00 lakh proposed for execution through this
contract document are to be notified and published in the form of notice inviting e-tender
(e-NIT) in the designated official tender website of Government of West Bengal having URL
https://wbtenders.gov.in, and uploaded simultaneously in the URL of concerned
Department inviting Tenders. Thus the tender may be seen and downloaded by logging into
the “e-procurement” link provided therein, digitally signed by the concerned Tender Inviting
Authority and its corresponding abridged notice also published on the same date in the
print media.

2. This e-Notice Inviting Tender (e-NIT) will state the work to be carried out, the date
for encrypting ( submitting) and decrypting (opening) of e-tenders, the time allowed for
carrying out the work; amount of earnest money to be deposited with the e-tender;
procedure for submission of EMD, amount of security to be furnished by the successful
bidder/contractor, security/ performance security to be deducted from running account
bills, copies of specifications, Bill of Quantities, design and drawings and any other
document required in connection with the work, digitally signed for the purpose of
identification by the Tender Inviting Authority.

3. Intending contractors/bidders are required to download the e-tender documents
directly from the website stated above. Tender is required to be submitted online by the
intending bidders by authorized e-Tokens provided as DSC. This is the only mode of e-
submission of tender and document(s). All information posted in the website consisting of
e-NIT, WB Form No. 2911, Tender Bill of Quantities (BOQ), corrigenda notices and
drawings etc., if any, shall form part of the Contract. Details of procedure of submission
have been explained under “General Terms & Conditions” and Annexure attached with the
notice of e-tender (e-NIT).

4. All the documents uploaded by the Tender Inviting Authority forms an integral part of
the tender contract/agreement. Contractors/bidders are required to upload the entire set
of tender documents along with other related documents as asked for in the e-tender
through the above website(s) within the stipulated date and time as given in the e-NIT.
Tenders are to be submitted in two folders at a time for each work, one being the
‘Technical Bid’ and the other ‘Financial Bid’. The contractor/ bidder shall carefully go
through all the documents and prepare to upload the scanned documents in Portable
Document Format (PDF) in the designated link in the web portal as their Technical Bid.
He/she needs to fill up the rates of items/percentage in the BOQ downloaded for the work
in the designated cell and upload the same again in the designated link in the portal as
their Financial Bid. Documents uploaded are virus scanned and digitally signed using the
Digital Signature Certificate (DSC). Contractors/bidders should especially take note of all



(a) If several sub-works
are included, they
should be detailed in a
separate list

the addenda and corrigenda related to the e-tender and upload all of these documents
also as a part of their tender document.

5. Documents uploaded by the contractors/bidders with all information & rates
comprising Technical and Financial bids cannot be changed after last/end date for
submission of the e-tender.

6. Deed of Consortium/Partnership Firm, and documents of their registration in the form
of certified copy of ‘Form No. VIII,” issued under the Indian Partnership Act, 1932 (Act-IX of
1932), GST, & PAN (Permanent Account Number) as per RBI guidelines/above Rs.
50,000/- may be compulsorily furnished for all contracts and all other statutory clearances
defined in the e-NIT.

7. The tender evaluation and accepting authorities reserve the right to reject any or all of
the tenders without assigning any reasons and he/she will not be bound to accept either
the lowest tender or any of the tenders.

8. Withdrawal of e-Tender once the bid has been submitted online and after passing of
end date for submission which has been accepted for further processing is not allowed.
EMD will be forfeited by the Government and the bidder/contractor penalized in terms of
provisions in the notice of the tender.

9. Generally Bids will be valid for 120 days from the date of opening of the financial
proposal. However, extension of bid validity may be suitably considered by the Tender
Inviting Authority, if required, subject to obtaining a written confirmation of the
contractor/bidder(s) to that effect.

TENDER FOR WORKS

I/We on behalf of the Governor hereby tender for the execution of the work specified in the
underwritten “Memorandum” within the time specified in such “ Memorandum” at the
rates specified therein, and in accordance, in all respects within the Rules contained in
clauses hereinafter, in all of the annexed Ge ne r al C onditions of Contract (GCC), Special
C onditions of Contract (SCC) and with such other materials as are provided for, by and in
all other respects in accordance and with such conditions so far as applicable.

MEMORANDUM

(a) General description of work ........cccceeeeeeeeennenee.

(b) Estimated cost put to Tender ... Rs
() Earnest Money Deposit ... Rs.
(d) Security Deposit (including earnest money)............. Rs
(e) Percentage, if any, to be deducted from bill.............. Rs
(RUPEES.rrveeeooreeee
Percentage.......ccoeevveevveieinnneennnnnnnn. )

() Time allowed for the work from date of written order to
(0767 5501 0 1<) s Lol <R calendar months.

For offline tender during submission of bid and during execution of Agreement for online
tender

Name of Work Amount Put to Rate Quoted by the Tendered Amount
Tendered Tender Bidder (% above or (Contract Price both
less or at par) in words & figures)




*Give
particulars
and
numbers

Strike out
(a) or (b)
as

applicable.

T Signature of
Contractor before
submission of
tender

X Signature of
Witness to
Contractor’s
signature

XX Signature of
the Executive
Engineer/AE on
behalf of the
Department.

Should this Tender be accepted, I/we hereby agree to abide by and fulfill all of the
terms and provisions of the said conditions of contract annexed hereto so far as applicable,
or in default thereof to forfeit and pay to the Governor or his/ her successions in office,
the sums of money mentioned in the said conditions.

A sum of RS ., * has been furnished through online net
banking/RTGS/NEFT transfer as earnest money deposit [(a) the full value of which is to
be absolutely forfeited to the Governor or his/her successors in office, without
prejudice to any other rights or remedies of the said Governor or his successors in
office. Should I/we not deposit the full amount of security specified in the above
‘Memorandum’ in accordance with clause I(A) of the said conditions of contract, the said
sum of Rs ............ shall be retained by the Government as on account of such security as
aforesaid:(b) the full value of which shall be retained by Government on account of the
security deposit specified in clause I (B) of the said conditions of contract].

Dated the Day of 20
X T

(Witness)

Address

Occupation

The above tender is here by accepted by me for and on behalf of the Governor of the State
of west Bengal

XX

Dated the Day of (Month) (Year)

GENERAL CONDITIONS OF CONTRACT

Clause 1 1.1 Earnest Money - The person/persons who intend to participate in the Tender
for an Estimated Amount up to Rs. 25 (Twenty Five) Crore shall have to deposit Earnest
Money @ 2% (Two percent) of the Estimated Amount put to Tender or Rs 10 Lakh,
whichever is lower.

In case of offline tender earnest money is to be submitted in the form of Bank Draft
or Bankers Cheque.

In case of Online Tender (e-Tender) earnest money is to be deposited through e-
tender portal (https://wbtenders.gov.in) by selecting from either of the following payment
modes:

i) Net banking (any of the banks listed in the ICICI Bank Payment gateway) in case of
payment through ICICI Bank Payment Gateway.

ii) RTGS/NEFT in case of offline payment through bank account in any Bank with
his/her tender/quotation as per Memorandum No. 3975-F(Y) dated: - 28.07.2016 of
Secretary to the Government of West Bengal, Finance Department. The Li bidder
shall make the Formal Agreement after getting the Letter of Acceptance (LOA) issued
by the Tender Accepting Authority. Failure to make the Formal Agreement within the
time period as prescribed in the Letter of Acceptance (LOA) for the purpose, may be
construed as an attempt to disturb the tendering process and will be dealt with
accordingly in a legal manner as deemed fit including blacklisting the bidder.

1.2 Security Deposit - While making any payment to the person(s) whose tender has
been accepted (hereinafter shall be called the contractor) for work done under the
contract, the authority making payment shall deduct such sum which together with the
Earnest Money already deposited and converted into security deposit, shall amount to 10%
of the value of works executed at the material point of time and paid during the
progressive running accounts bills, so that total deduction together with



Compensation
for delay

Earnest Money constitute 10% of the tendered value of work actually done.

In case of excess/and supplementary work over the tendered amount, additional security
@ of 10% of such additional amount is to be deposited for all such excess/ and
supplementary works beyond the tendered amount before payment of final bill.

Compensation of all other sums of money payable by the contractor to the Government
under the terms of the contract may be deducted from the security deposit.

However, even though the earnest money deposited exceeds the prescribed percentage,
due to reduction of tendered amount due to any reason whatsoever, such additional
earnest money shall be deemed to have been converted into security and further
deductions from progressive bills shall be made, taking into consideration the enhanced
component of earnest money so converted into security.

Security deduction will not normally be required for hiring of inspection vehicles and
boats etc., supply of tools & plants, furniture and computer peripherals. Separate
agreement may be required in those cases, particularly for consultancy and RFP for EPC,
which shall be made in standard formats to be approved by the Government.

After completion of the work, the Contractor may opt for refund of the Security Deposit
by replacing equal amount of Bank Guarantee of scheduled Bank valid up to 3 months
beyond the defect liability period.

Additional Performance Security @ 10% of the tendered amount in the form of Bank
Guarantee from a Scheduled Bank, valid up to the date of completion of work, shall be
obtained from the successful bidder, if the accepted bid value is 80% or less than the
estimated amount put to tender.

If the bidder fails to submit Additional Performance Security within 7 (seven) working
days from the date of LoA or the time period as approved by the Tender inviting
Authority, his Earnest Money will be forfeited.

If the bidder fails to complete the works successfully, the Additional Performance
Security along with Security Deposit lying with the Government shall be forfeited at any
time during the pendency of contract period as per relevant Clauses of the Contract.

Necessary provisions regarding deductions of Security Deposit from the progressive bills
of the Contractor as per relevant clauses of the contract will in no way be affected/
altered by this Additional Performance Security.

Clause 2. The time allowed for carrying out the work as entered in the tender shall be strictly
observed by the contractor and shall be reckoned from the date on which the order to
commence work is given to the contractor. The work shall throughout the stipulated period
of the contract be proceeded with all due diligence. Time being deemed to be the essence of
the contract on the part of the contractor, the contractor shall be bound in all cases, to
achieve the ‘Milestones’ as defined under Clause 5 and specified in the NIT into various
‘Identifiable and quantifiable construction related stages’ pertaining to the work. In
the event of the contractor failing to comply with any of the conditions related to
achieving the ‘Milestones’ within the specified time period prescribed for such
‘Milestone’ plus one month, he/she shall be liable to pay compensation.

If the contractor fails to commence and/or maintain required progress viz. Milestones
defined in the Notice Inviting Tender over the total time allotted for its full completion
and in terms of clause 5 or fails to complete the work and clear the site on or before
the end of contract period or extended date of completion, he/she shall, without
prejudice to any other right or remedy available under the law on account of such
breach, pay as agreed compensation to the implementing Department.

This will also apply to items or group of items for which a separate period of
completion has been specified.

Compensation for delay of work: @ 2% (Two percent) of the tendered value of work arrived for
each month of delay to be computed on per day basis subject to the ceiling limit of security deposit
already withheld or due to be withheld during imposition of the said clause and minimum payable
compensation equivalent to the Earnest Money deposited (EMD).



Action when whole
of security deposit
is forfeited

Contractor
remains liable
to pay
compensation, if
action is not
taken under
Clause 3

Provided always, that the total amount of compensation for delay, to be paid under this
clause shall not exceed 10% of the tendered value of work or the tendered value of the item
or group of items of the work, for which a separate period of completion is originally given.

The amount of compensation may be adjusted or set-off against any sum payable to the
contractor under this contract, if the contractor catches up with the progress of work
subsequently, part or full of the desired progress as per the contract in accordance with
the decision of the Tender Accepting Authority, under powers delegated by Government to
be communicated by the Engineer-in-Charge, the withheld amount shall be released.
However, no interest, whatsoever, shall be payable on such withheld amount.

Force majeure :-If the work(s) be delayed for the following reasons:-

Due to war, internal emergency and other conditions such as abnormally bad weather,
flood, cyclone natural calamity or serious loss or damage by fire or civil commotion, the
contractor shall immediately give notice thereof in writing to the Engineer-in-charge but
shall nevertheless use constantly his/her best endeavors to prevent or make good the
delay and shall do all that may be reasonably required to the satisfaction of the Engineer- in-
charge to proceed with the works.

Clause 3. Subject to other provisions contained in this clause, the Engineer-in-charge with
the prior approval of Tender Accepting Authority, may, without prejudice to his/her any
other rights, remedy against the Contractor in respect of any delay, inferior workmanship,
any claims for damages and/or any other provision of the contract or otherwise, and
whether the date of completion has or has not been elapsed, by notice in writing, absolutely
determine the contract in any of the following cases:

(i) If the Contractor has been given by the Engineer-in-Charge a notice in writing to
rectify, reconstruct or replace any defective work or that work is being performed
in an inefficient or otherwise improper or un-workman like manner, shall omit to
comply with the requirements of such notice for a period of seven days thereafter;

(i) If the Contractor has without reasonable cause suspended the progress of work, or
has failed to proceed with the work with due diligence so that, in the opinion of the
Engineer-in-Charge he/she will be unable to secure completion of the work by the
schedule date for completion, and continues to do so after a notice of seven days in
writing from the Engineer-in-charge;

(i) If the Contractor fails to complete the work within the stipulated date or the
Milestones/items of work within individual dates of completion, if any, stipulated
on or before such date(s) of completion and does not complete them or reach the
defined Milestones within the period specified in the notice given in writing to that
effect by the Engineer-in-charge;

(ivy  If the Contractor persistently neglects to carry out his/her obligations under the
contract and/or commits default by not complying with any of the terms &
conditions of the contract and does not remedy it, or take effective steps to remedy
it, within seven days after a notice in writing is given to him/her to that effect by
the Engineer-in-Charge;

(v)  If the Contractor being an individual, or a firm, or any partner thereof, shall at any
time be adjudged insolvent or have a ‘Receiving Order’ or Order for administration
of his/her Estate made against him/her, or take any proceedings for liquidation or
composition (other than a voluntary liquidation for the purpose of amalgamation or
reconstruction) under any Insolvency Act for the time being in force, or make any
conveyance or assignment of his/her effects or composition or arrangement for the
benefit of his/her creditor or purport to do so, or if any application be made under
Insolvency Act for the time being in force for the sequestration of his/her Estate, or
if a trust deed is executed by him/her for benefit of his/her creditors;

(vi)  If the Contractor being a Company pass a resolution or the court delivers an order
of judgement that the Company shall be wound up, or if a receiver or a manager on
behalf of a creditor be appointed, or if a circumstance arise which entitle the Court
or the creditor to appoint a receiver or a manager or which entitle the court to
issue a winding up order;

(vii)  If the Contractor shall suffer an execution order being levied on his/her goods and
allows it to be continued for a period of 21 days;

(viii)  If the Contractor assigns without prior written approval of the Tender Accepting
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Authority, transfers, sublets (engagement of labour on piece work basis or of labour
with materials not to be incorporated in the work, shall not be deemed to be subletting) or
otherwise parts with or attempts to assign, transfer, sublet or otherwise parts with
the entire work or any portion thereof without prior written approval of the Engineer—
in—charge;

(ix)y AND THEREFORE, the Contractor has made himself/herself liable for action under
any of the cases aforesaid, the Engineer-in-charge on behalf of the Government
with the prior approval of Tender Accepting Authority, shall have the powers to
adopt any of the following actions, as he/she may deem best suited to the interest
of the Government:-

(@) To determine the contract as aforesaid, of which rescission notice in writing
and costs to be recovered for works since executed subject to a minimum of
the amount of Earnest Money deposited by the Contractor under the hand of
Engineer-in-charge, shall be the conclusive evidence. Upon such
determination, the Earnest Money Deposit, Security Deposit already recovered
for executed works and performance guarantee, if any under the contract shall
be liable to be forfeited and shall be absolutely at the disposal of the
Government.

(b) After giving notice to the Contractor to measure up the work executed and to
take such whole or the balance or part thereof, as shall be un-executed out of
his/her hands, and to give it to another Contractor to complete the balance
work. The Contractor, whose contract is determined or rescinded as above,
shall not be allowed to participate in the tendering process for the balance
work.

(¢ To employ labour paid by the implementing Department, and to supply
materials, to carry out the works or any part of the work, debarring the
contractor and debiting the cost of labour and price of materials (of the amount of
which cost and price determined by certificate of the Engineer-in-Charge shall
be final and conclusive against the contractor) and crediting him/her with the
value of the work done, in all respects in the same manner and at the same
rates as if it had been carried out by the contractor under the terms of his/her
contract; the certificate of the Executive Engineer as to the value of the work
done shall be final and conclusive against the contractor.

In the event of above course being adopted by the Engineer-in-charge, the Contractor
shall have no claim of compensation for any loss sustained by him/her by reason of
his/her having purchased or procured any material or entered into any engagement or
made any advances on any account or with a view to execute the work or the
performance of the contract. In case, action is taken under any of the provisions
aforesaid, the contractor shall not be entitled to recover or be paid any sum for any work
thereof actually performed under this contract, unless and until the Engineer-in-charge
has certified in writing that the performance of such work and value payable in respect
thereof, and he/she shall only be entitled to be paid the value so certified.

Clause 3A. In case, the work cannot be started due to reasons not within the control of the
Contractor within 1/4t (one fourth) of the stipulated time for completion of the work or 45
days whichever is less, which is accepted as a valid & justified reason by the Tender
Accepting Authority, either party viz. Contractor & the Engineer-in-Charge may close the
contract with the approval of Tender Accepting Authority. In such an eventuality, the
earnest money deposited and the security of the contractor shall be refunded, but no
payment on account of interests, loss of profit or damages etc. shall be payable at all.

Clause 3B. In case a continuing work cannot be completed due to reasons beyond the
control of the contractor, like Force Majeure enumerated later under Clause 5, the
contract may be terminated as stated in clause 3A above by the Engineer-in-Charge
with the consent of the contractor and approval of the Tender Accepting Authority.

Clause 4. In cases in which any of the powers conferred upon the Engineer-in- Charge
under Clause 3 hereof shall have become exercisable and the same had not



been previously exercised, non-exercising thereof shall not constitute as a waiver of any
of the conditions hereto, and such powers shall, notwithstanding be exercisable in the
event of any future case of default by the contractor, for which by any clause or
clauses hereof, he/she is declared liable to pay compensation amounting to whole of
his/her security deposit, and the liability of the contractor for past and future
compensation shall remain unaffected. In the event of the Engineer-in-Charge putting
in force either of the powers under ix (a) or (c) vested with him/her under the preceding
clause, he/she may if he/she so desires, take possession of all or any tools & plant,
materials and stores, in or upon the work, or the site thereof, or belonging to the
contractor, or procured by him/her and intended to be used for execution of the work,
or any part thereof, paying or allowing for the same in account at the contract rates or
in case of these not being applicable, at current market rates to be certified by the Engineer-
in-Charge whose certificate thereof, shall be final and binding. Otherwise, the Engineer-in-
Charge may deliver notice in writing to the contractor or his/her clerk, foreman or other
authorized agent, requiring him/her to remove such tools & plant, materials or stores from
the premises within a time to be specified in such notice; and in the event of the contractor
failing to comply with any such requisition, the Engineer-in- Charge may remove them at
the contractor’s expense or sale them by public auction or private sale on account of
the contractor and at his/her risk, in all respects, and the certificate of the Engineer-in-
Charge as to the expense of any such removal, and the amount of the proceeds and expense
of any such sale shall be final and conclusive against the contractor.

Clause 5. The time allowed for execution of a work as specified in the ‘Schedule of Work’
or in the extended time in accordance with the terms and conditions shall be the
essence of the contract. Execution of work shall commence from such time period as
mentioned in the said schedule, or from the date of handing over of the site to the
contractor whichever is later. If the contractor commits default in commencing
execution of the work as aforesaid within thirty days, without justifiable reasons
included under Force Majeure or other such reasons beyond the control of the
contractor, in which case to be reported within seven days by the contractor,
considered valid and cogent by the Engineer-in-Charge, the Engineer-in-Charge shall
after passing of thirty days from the date of scheduled commencement of work as per
work order, with the prior approval of the Tender Accepting Authority, without
prejudice to any other right to remedy available in law, be at liberty to apply clause 2
and subsequently clause 3 of the tender document.

As soon as possible after the contract is executed, signed and agreed, the
contractor shall submit a ‘Time and Progress Chart’ for each broad activity
(Milestone) and get it approved by the Engineer-in-Charge. The chart shall be
prepared in direct relation to the time slated in the Notice Inviting Tender (NIT)
document, for completion of items or group of items of the work. It shall indicate
the forecast of the dates of commencement and completion of various trades of
sections of the work. This may be amended, as necessary, by an agreement
between the Engineer-in-Charge and the contractor within the limitations of
time imposed in the NIT document. Further, to ensure good progress during
execution of work, the contractor shall in all cases, in which the time allowed for
any work exceeds one month (save and except for special jobs for which a
separate programme has been agreed upon) to complete the work as per defined
‘Milestones’ given in such ‘Schedule of Work’ defined clearly in the NIT itself into
various ‘Identifiable and quantifiable construction related stages’ related with
the type and nature of work, and that the ‘total time allowed for completion of
work’ is to be broken up against achievement of those stages during the
construction / progress of work to ensure a periodic monitoring of progress and
enable the contractor and the Engineer-in-Charge to take corrective measures
from time to time.

If the work(s) be delayed by:

Force majeure, due to war, internal emergency and other conditions such as
abnormally bad weather, flood, cyclone natural calamity or serious loss or
damage by fire or civil commotion, strike or lockout affecting procurement of
construction materials or any of the trades employed in the work, or any other
cause which in the absolute discretion of the Engineer-in-Charge is beyond the
contractor’s control, then upon happening of any such event causing delay, the
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contractor shall immediately give notice in writing to the Engineer-in-Charge but
shall nevertheless use constantly his/her best endeavors to prevent or make
good the delay and shall do all that may be reasonably required to the
satisfaction of the Engineer-in-Charge to proceed with the works.

Request for rescheduling of ‘Milestones’ of various activities and extension of
time, to be eligible for consideration, shall be made by the contractor in writing
within fourteen days of the happening of the event causing delay in the
prescribed form. The contractor may also, if practicable, indicate in such a
request the period for which extension is desired.

If any such case the Engineer-in-Charge, with the approval of Tender Accepting
Authority, may give a fair and reasonable extension of time and reschedule the
activity wise ‘Milestones’ for completion of the work. Such extension shall be
communicated to the contractor by the Engineer-in-Charge with the approval of
Tender Accepting Authority in writing within maximum 1 (one) month of the
date of receipt of such request.

Clause 6. On completion of work, the contractor shall be furnished with a certificate by the
Engineer-in-Charge of such completion, but no such certificate shall be given, nor shall
the work be considered to be completed until and unless the contractor shall have
removed from the work premises on which the work is executed, all scaffolding, surplus
materials and rubbish, and cleaned off the dirt from wood works, doors, windows, floors,
or other parts of any building, upon or about which the work is executed, or of which he
may have had possession for the purpose of the execution thereof, nor until the work shall
have been measured by the Engineer-in-charge whose measurements shall be binding and
conclusive against the contractor. If the contractor shall fail to comply with the
requirements of this clause as to removal of scaffolding, surplus materials and rubbish and
cleaning off dirt on or before the date fixed for completion of the work, the Engineer-in-
charge may at the expense of the contractor remove such scaffolding, surplus materials and
rubbish, and dispose of the same as he/she thinks fit, and clean off such dirt as
aforesaid; and the contractor shall forthwith beb o un d t o pay the amount of all expense
so incurred, and shall have no claim in respect of any such scaffolding or surplus materials
as aforesaid, except for any sum actually realized by the sale thereof.

Clause 7. No running account bill payment shall be normally made for works less than 30
(Thirty) percent of Tendered Value or up to Rs 25.00 lakh, whichever is less, till after the
whole of the work shall have been completed and certificate of completion given. For
works of tendered value above Rs 25.00 lakh, for running account bill payment, the
contractor shall on submitting a bill of at least Rs 25.00 lakh there for, be entitled to
receive a payment proportionate to the part thereof, approved and passed by the Engineer-
in-charge, whose certificate of such approval and passing of the sum so payable shall be final
and conclusive against the contractor. But all such intermediate payments shall be regarded
as payments by way of advance against the finalmeasuredbill payment only and not
as payments for work actually done and completed, and shall not preclude the bad,
unsound, and imperfect or unskillful work which is to be removed and taken away and
reconstructed, or re-erected or to be considered as an admission of the due performance of
the contract, or any part thereof, in any respect, or the accruing of any claim, nor shall it
conclude, determine or affect in any way the powers of the Engineer-in-charge under these
conditions or any of them as to the final settlement and adjustment of the accounts or
otherwise or in any other way vary or affect the contract. The final bill shall be submitted
by the contractor within one month of the date fixed for completion of the work, otherwise
the Engineer-in-charge’s certificate of the measurement and of the total amount payable for
the work accordingly shall be final and binding on all parties.

Clause 8. W o r k s bill shall be submitted by the contractor each month, after fulfilling above
clause, on or before the date fixed by the Engineer-in-charge, for all works executed
during the previous month, and the Engineer-in-charge shall take or cause to take the
requisite measurement for the purpose of having the same verified, and the claim as far as
admissible adjusted, if possible, before the expiry of fourteen days from the presentation of
the bill. If the contractor does not submit the bill within the time fixed as aforesaid, the
Engineer-in-charge may depute a Junior Engineer to measure up the said
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work in presence of the contractor, whose countersignature in the measurement book will
be sufficient warrant; and the Engineer-in-charge may prepare a bill from such list which
shall be binding on the contractor in all respects.

Within 10 (Ten) days of completion of work, the contractor shall give notice of such
completion to the Engineer-in-charge and within 14 (Fourteen) days of receipt of such
notice, the Engineer-in-charge shall inspect the work, and if there is no defect in the
work, he/she shall furnish to the contractor a final certificate of completion. Otherwise,
a provisional certificate of physical completion indicating defects (a) to be rectified by
the Contractor and/or (b) for which payment will be made at reduced rates, shall be
issued. Such reduced rate is to be imposed with the approval of Superintending
Engineer concerned.

Clause 8A. When annual repair and maintenance work is carried out, the splashes and
droppings from white washing, colour washing, painting etc., on walls, floors, windows
shall be removed and the surface cleaned simultaneously with the completion of these
items of work in the individual rooms, quarters or premises etc. where the work is done
without waiting for the actual completion of all the other items of work in the contract.
In case, the contractor fails to comply with the requirements of this clause, the Engineer-
in-Charge shall have the right to get this work done at the cost of the contractor either
Departmentally or through any other contractor. Before taking such action, the Engineer-
in-Charge shall give ten days notice in writing to the contractor.

Clause 8B. The Contractor shall submit completion Plan/Drawing as required in the
‘General Specification’ for Civil as well as Electrical Works as applicable within 30 days
of completion of the work.

Clause 9. The Contractor shall submit all bills in printed forms, as per formatpr
escribedbyGovernmentofWestBengal, in the office of the Engineer- in-
Charge, and the charges in the bills shall always be entered at the rates specified in tender
or in case of any extra work ordered in pursuance of these conditions, and not mentioned or
provided for in the tender at rates thereinafter provided for such work.

Clause 9A (1) Payments due to the contractor may, if so desired by him/her be made to
his bank through e-Pradan, details of which has to be directly furnished to the Engineer- in-
charge.

While the online receipt given by such Banks shall constitute a full and sufficient
discharge/acquittance for the payment, the contractor should wherever possible present
his/her bills duly receipted and discharged through his/her Banker/s.

(2) In the case of bills, which the contractor presents for payment direct,
and which are not endorsed in favour of the Bank, while efforts will be made to
secure payment to the financing Bank, payments made to the contractor should be
accepted as full acquittance so far as the Government is concerned. As a part of the
arrangement, the financing Bank should give the Government a letter to this effect.

Note 1. The procedure will not affect the usual rights of t h e Government to
deduct from contractor’s bill, (whether endorsed in favour of a Bank or not) any sum
due to Government of account of penalties, over-payments etc., on this or any other
contract with the Governor of the State of West Bengal.

Note 2. Nothing contained herein shall operate to create in favour of the Bank any
rights, claims or equities vis-a-vis the Governor.

Clause 10. If the specification or estimate of the work provides for use of any special
description of material to be supplied by the Engineer-in-Charge, (such materials &
stores and the prices to be charged there for as hereinafter mentioned being so far as
practicable for the convenience of the contractor, but not so as in any way to control the
meaning or effect of this contract specified in the schedule or ‘Memorandum’ hereto
annexed), the contractor shall be supplied with such materials and stores as is required
from time to time to be used by him/her for the purpose of the contract only, and the
value of the full quantity of materials and stores so supplied at the rates specified in the
said schedule or Memorandum may be set off or deducted from any sums then due, or
thereafter to become due to the contractor under the contract, or otherwise or against or
from the security deposit, or the proceeds of sale thereof; if the same is held in
Government securities, the same or a sufficient portion thereof being in this case sold for
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the purpose. All materials supplied to the contractor shall remain the absolute property
of Government, and shall not on any account be removed from the site of the work, and
shall at all times be open for inspection by the Engineer-in-charge. Any such material
unused and in perfectly good condition at the time of the completion or determination of
the contract shall be returned to the Engineer-in-charge’s store, if by a notice in writing
under his/her hand, he/she shall so require; but the contractor shall not be entitled to
return any such material unless with such consent, and shall have no claim for
compensation on account of any such material so supplied to him/her as aforesaid being
unused by him, or for any wastage or damage to any such material.

Clause 11. The Contractor shall execute the whole and every part of work in the most
substantial and workman like manner, and both, as regards to materials and otherwise, in
every respect, in strict accordance with the specifications. The contractor shall also
conform exactly, fully and faithfully to the design and drawings, and instructions in
writing relating to the work signed by the Engineer-in-Charge and lodged in his/her office,
to which the contractor shall be entitled to have access at such office, or on the site of
the work for the purpose of inspection during office hours, and the contractor shall, if
he/she so require, be entitled at his/her own expense to make or cause to be made
copies of the specifications, and of all such design, drawings and instructions as
aforesaid.

Clause 12. The Engineer-in-Charge shall have powers to make any alteration in, omission
from, addition to, or substitution for, the original specifications, drawings, designs and
instructions, that may appear to him/her to be necessary or recommended by
Superintending Engineer or the Chief Engineer during the progress of work, and the
contractor shall be at all times be bound to carry out these works, in accordance to
any instructions which may be given to him/her in writing, signed by the Engineer-in-
charge, and such alterations, omissions, additions or substitutions, shall not invalidate the
contract but shall be deemed to have formed a part of the work included in the original
tender and any altered, additional or substituted work which the contractor may be
directed to do in the manner specified above as a part of the work shall be carried out by
the contractor on the same conditions in all respects on which he/she agreed to do the
main work, and at the same rates, if any, may be specified in the tender for the main work.
Time for the completion of the work shall be extended in the proportion that the altered,
additional or substituted work bears to the original work contract, and the certificate of the
Engineer-in-charge shall be conclusive as to such proportion. And, if the altered,
additional or substituted work includes any class of work, for which no rate is specified
in the contract, then such class of work shall be carried out at the rates entered in
the schedule of rates of concerned Works Department applicable in the district, which
was in force at the time of acceptance of the contract, minus/plus the percentage which
the total tendered amount bears to the estimated cost of the entire work put to tender;
and if the altered, additional or substituted work is not entered in the said schedule of rates,
payment thereof shall be made by the Engineer-in-charge by determining the rates on
analysis worked out from (a) the basic rates of materials and labour provided in the
aforesaid schedule of rates, or (b) the current market rates of materials and labour
when even basic rates for the work are not available in the schedule. In cases when
such rates are determined on analysis by the Engineer-in-charge under (a) above, the
stipulated percentage above or below schedule of rates as provided in the contract shall
also apply, and in case of rates worked out on analysis under (b) above, payment shall
be made at the rates so determined without application of the said stipulated
percentage. In the event of any dispute regarding rates determined on analysis for any
altered, additional or substituted work under this clause, the decision of the Superintending
Engineer shall be final and binding.

Clause 13. If at any time after the commencement of the work the Governor shall for any
reason whatsoever not require the whole thereof as specified in the tender to be carried
out, the Engineer-in-charge shall give notice in writing of the fact to the contractor, who
shall have no claim to any payment or compensation whatsoever on account of any profit
or advantage which he might have derived from execution of the work in full, but which
he/she did not derive in consequence of the full amount of the work not having been
carried out; neither shall he/she have any claim for compensation by reason of any
alterations having been made in the original specifications, drawings, designs and
instructions which shall involve any curtailment of the work as originally contemplated.
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Clause 14. If it shall appear to the Engineer-in-charge or his/her subordinate engineer in-
charge of the work, that any work has been executed with unsound, imperfect, or unskillful
workmanship, or with materials of any inferior description, or that any materials or articles
provided by the Contractor, for the execution of the work are unsound, or of a quality
inferior to that contracted for, or otherwise not in accordance with the contract, the
contractor shall on demand in writing from the Engineer-in-charge specifying the work,
materials or articles complained of notwithstanding that the same may have been
inadvertently passed, certified and paid for, forthwith rectify or remove and re-construct
the work so specified in whole or in part, as the case may require, or as the case may be
remove the materials or articles so specified and provide other proper and suitable materials
or articles at his/her own proper charge and cost; and in the event of his failing to do so
within a period to be specified by the Engineer-in-charge in his/her demand aforesaid,
then the contractor shall be liable to pay compensation at the rate of one percent on the
amount of the estimate put to tender / on up to date executed work value for every day
not exceeding ten days, while his/ her failure to do so shall continue and in the case of
any such failure, the Engineer-in-charge may rectify or remove, and re-execute the work or
remove and replace with others, the materials or articles complained of as the case may be
at the risk and expense in all respects of the contractor.

Clause 15. All work under or in course of execution or executed in pursuance of the contract
shall at all times be open to inspection and supervision of the Engineer-in-Charge and all
his/her subordinates and also higher Officers / Authority of the Government and the
contractor shall at all times during the normal working hours, and at all other times at
which reasonable notice of the intention of the Engineer-in-charge or his/her subordinates
to visit the work site shall have been given to the contractor, either himself/herself be
present to receive orders and instructions, or have a responsible agent duly accredited in
writing present for that purpose. Orders given to the contractor’s agent shall be considered
to have the same force as if it had been given to the contractor himself/herself.

Clause 16. The Contractor shall give, not less than five days notice in writing to the
Engineer-in-charge or his/her subordinate in-charge of the work, before covering up or
otherwise placing beyond the reach of measurement any work, in order that the same is
so covered up or placed beyond the reach of measurement, and shall not cover up or
place beyond the reach of measurement any work without the consent in writing of the
Engineer-in-charge or his/her subordinate, in-charge of the work; and if any work shall be
covered up or placed beyond the reach of measurement without such notice having
been given or consent obtained, the same shall be uncovered at the contractor’s
expense, or, in default thereof no payment or allowance shall be made for such work or
the materials with which the same was executed.

Clause 17. If the Contractor or his/her workers or authorized representatives shall break,
deface, injure or destroy any part of the structure in which they may be working or any
building, road, road curbs, fence, canals, water pipes, cables, drains, electric or telephone
posts or wires, trees, grass or grassland or cultivated ground contiguous to the premises on
which the work or any part of it is being executed, or if any damage shall happen to the work
from any cause whatever or any imperfections become apparent in it at any time, whether
during its execution or within a period of six months after issuance of a certificate of its
completion by the Engineer-in-Charge, the contractor shall make the same good at his/her
own expense, or in default, the Engineer-in-Charge may cause the same to be made good by
other workers, and deduct the expenses (of which the certificate of the Engineer-in-Charge
shall be final and binding) from any sums, whether under the contract or otherwise, that
may be then, or at any time thereafter become due to the contractor by the Government or
from his/her security deposit, or the proceeds of sale thereof, or of a sufficient portion
thereof, and if the cost in the opinion of the Engineer-in-Charge whose opinion shall be
final and conclusive against the contractor, making such damage or imperfections good shall
exceed the amount of such security deposit and/or such sums, it shall be lawful for the
Government to recover the excess costs from the contractor in accordance with the
procedure prescribed by any law for the time being in force.

Clause 17A. The Contractor shall also supply without charge the requisite number of persons
with the means and materials necessary for the purpose of setting out works, and counting,
weighing, assisting in the joint measurement or examination at any time and from time to
time of the work or materials. Failing his/her so doing the same may be
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provided by the Engineer-in-Charge at the expense of the Contractor and the expenses may
be deducted from any money due to the contractor under the contract or from his/her
Security Deposit or the proceeds of sales thereof or of a sufficient portion thereof. The
Contractor shall also provide all necessary fencing / barricading / providing caution
boards etc. and light required to protect the public from accident, and shall be bound to
bear the expenses of defence of every suit, action or other proceedings at law that may be
brought by any person for injury sustained owing to neglect of the above precautions and
to pay any damage and costs which may be awarded in such suit, actions or proceedings
to any such persons or which may with the consent of the Contractor be paid to
compromise any claim by any such persons.

Clause 18A. In every case in which by virtue of the provisions under sub-section (1) of
Section 12, of the Workmen’s Compensation Act, 1923, the implementing Department is
obliged to pay compensation to a workman employed by the contractor, in execution of
the works. The implementing Department will recover from the Contractor the amount of
compensation so paid; and without prejudice to the rights of the Department under sub-
section (2) of section 12, of the said Act, implementing Department shall be at liberty to
recover such amount or any part thereof by deducting it from the security deposit or from
any sum due by implementing Department to the Contractor whether under this contract
or otherwise. The implementing Department shall not be bound to contest any claim made
against it under sub-section (1) Section 12, of the said Act, except on the written request
of the contractor and upon his/her giving to the implementing Department full security
for all costs for which the Department might become liable in consequence of contesting
such claims.

Clause 18B. In every case in which by virtue of the provisions under ‘The Contract Labour
(Regulation & Abolition) Act 1970’, and its amendments and rules, the implementing
Department is obliged to pay amount of wages to a workman employed by the Contractor in
execution of the works, or to incur any expenditure in providing welfare and health
amenities required to be provided under the above said Act and the rules framed by
Government from time to time for the protection of health and sanitary arrangements for
workers employed by Contractors, executing Department will recover from the Contractor,
the amount of wages so paid or the amount of expenditure so incurred; and without
prejudice to the rights of the executing Department under sub- section(2) of Section 20, and
sub-section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act, 1970,
executing Department shall be at liberty to recover such amount or any part thereof by
deducting it form the security deposit or from any sum due by Executing Department to
the Contractor whether under this contract or otherwise and the executing Department shall
not be bound to contest any claim made against it under sub-section (1) of Section 20, sub-
section (4) of section 21, of the said Act, except on the written request of the Contactor
and upon his/her giving to the implementing Department full security for all costs for which
the Department might become liable in contesting such claim.

Clause 19. The Contractor shall obtain a valid license under the Contract Labour
(Regulation and Abolition) Act, 1970, before the commencement of the work, and continue
to have valid licenses until the completion of the work. The contractor shall also abide by
the provisions of the Child Labour (Prohibition and Regulation) Act, 1986, Fatal Accident
Act, 1855, Personal Injuries (Compensation Insurance) Act, 1970.

The Contractor shall also comply with the provisions of the ‘Building and Other
Construction Workers (Regulation of Employment & Conditions of Service) Act, 1996’ and
‘The Building and Other Construction Workers Welfare Cess Act, 1996’. Failure to fulfill
these requirements shall attract penal provisions of the contract, arising out of the
resultant non-implementation of such provisions.

Clause 19A. No labour/s below the age of eighteen years shall be employed in the work and
the contractor shall abide by the provisions of the Child Labour (Prohibition & Regulation)
Act, 1986. Employment of female labour/s in works in the neighborhoods of sensitive
barracks should be avoided as far as possible.

Clause 19B. The Contractor shall pay to labours employed by him/her either directly or
through Sub-Contractors, wages not less than fair wages as defined by the Labour
Commissioner of the State Government under ‘Minimum Wages Act, 1948’, Contractor’s
Labour Regulations or as per the provisions of the Contract Labour (Regulation and
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Abolition) Act, 1970, wherever applicable.

The contractor shall, notwithstanding the provisions of any contract to the contrary,
cause to be paid fair wage to labour indirectly engaged on the work, including any labour
engaged by his sub-contractors in connection with the said work, as if the labour had
been immediately employed by him/her.

In respect of all labourers directly or indirectly employed in the works for performance of
the Contractor’s part of the contract, the contractor shall comply with or cause to be
complied with the contractor’s Labour Regulations made by the State Government/
Government of India, from time to time in regard to payment of wages, wage period,
deductions from wages, recovery of wages not paid and deductions made without
authority, maintenance of wage books or wage slips, publication of scale of wage and
other terms of employment, inspection and submission of periodical returns and all other
matters likewise in nature or as per the provisions of the Contract Labour (Regulation and
Abolition) Act, 1970, and the Inter-State Migrant Workmen (Regulation of Employment
and Conditions of Service) Act, 1979, Minimum Wages Act, 1948, wherever applicable.

a) The Engineer-in-Charge concerned shall have the right to deduct from the money due
to the contractor any sum required or estimated to be required for making good the
loss suffered by a worker or workers by reason of non-fulfillment of the conditions of
the contract for the benefit of the workers, non-payment of wages or of deductions
made from his/her/their wages which are not justified by their terms of the contract
or non-observance of the regulations.

b) Under the provision of Weekly Holidays Act, 1986, the contractor is bound to allow to
the labours, directly or indirectly employed in the work, one day rest for 6 days of
continuous work, and pay wages at the same rate as for duty. In the event of default,
the Engineer-in-charge shall have the right to deduct the sum or sums not paid on
account of wages for weekly holidays to any labour and pay the same to the persons
entitled thereto from any money due to the contractor by the Engineer-in-charge
concerned.

The contractor shall also comply with the provisions of the ‘Employees Liability Act,
2008’, Workmen’s Compensation Act and ‘Maternity Benefits Act’ or the amendments
thereof or any other law relating thereto, and the rules made there under from time to
time.

The Contractor shall indemnify and keep indemnified the implementing Department
against payments to be made under and for the observance of the laws aforesaid and PW
Contractor’s Labour Regulations without prejudice to this right to claim indemnity from
his/her sub-contractors.

The laws aforesaid shall be deemed to be a part of this contract and any breach thereof
shall be deemed to be a breach of this contract.

Whatever is the minimum wage for the time being, or if the wage payable is higher than
minimum wage, such wage shall be paid by the contractor to the workers directly without
the intervention of any Dafadar, and that Dafadar shall not be entitled to deduct or
recover any amount from the minimum wage payable to the workers as and by way of
commission or otherwise.

The contractor shall ensure that no amount by way of commission or otherwise is
deducted or recovered by the Dafadar from the wage of workers.

Clause 19C. In respect of all labours directly or indirectly employed in the work for the
performance of the contractor’s part of this contract, the contractor shall at his/her own
expenses, arrange for the safety provisions as framed from time to time by the competent
authority, and shall at his/her own expense provide all facilities in connection therewith.
In case the contractor fails to make arrangement, and fail to provide necessary facilities as
aforesaid, he/she shall be liable to pay a penalty of Rs. 2000/- for each default, and in
addition the Engineer-in-Charge shall be at liberty to make arrangement and provide
facilities as aforesaid and recover the costs incurred in their behalf, from the contractor.

Clause 19D. For the works above Rs. 2.0 crore, the Contractor shall submit by the 4th and
19th of every month to the Engineer-in-charge, a true statement showing in respect of the
second half of the preceding month and the first half of the current month respectively-

The number of labourers employed by him/her on the work, their working hours, and the
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wages paid to them;

Accidents that had occurred during the said fortnight showing the circumstances under
which it had happened, and the extent of damage and injury caused by them, and the
number of female workers who have been allowed maternity benefits according to Clause
19F of the contract and the amount paid to them;

Failing which the contractor shall be liable to pay to the Department, a sum not exceeding
Rs. 2000/- for each default or materially incorrect statement. The decision of the Engineer-
in-charge shall be final in deducting from any bill due to the contractor; the amount levied
as fine and would be binding on the contractor.

Clause 19E. In respect of all labours directly or indirectly employed in the work for the
performance of the contractor’s part of this contract, the contractor shall comply with or
cause to be compiled with all the rules framed by the Government from time to time for
the protection of health and sanitary arrangements of workers employed by the
contractor.

Clause 19F. In the event of the contractor(s) committing a default or breach of any of the
provisions of the Contractor’s Labour Regulations and Rules for the protection of health
and sanitary arrangement for the workers as amended from time to time or furnishing any
information or submitting or filing any statement under the provisions of the above
Regulations and Rules which is materially incorrect, he/she shall, without prejudice to
any other liability, pay to the Department a sum not exceeding Rs. 2000/- for every
default, breach or furnishing, making, submitting, filing such materially incorrect
statements and in the event of the contractors defaulting continuously in this respect, the
penalty may be enhanced to Rs. 200/- per day for each day of default subject to a
maximum of five per cent of the tendered value. The decision of the Engineer-in-charge
shall be final and binding on the parties.

Should it appear to the Engineer-in-charge that the contractor(s) is/are not properly
observing and complying to the provisions of the Contractor’s Labour Regulations and
Rules, The Minimum Wages Act, 1948 and Contract Labour (Regulation and Abolition) Act
1970, for the protection of health and sanitary arrangements for work-people employed by
the contractor(s) (hereinafter referred as ‘the said Rules’) the Engineer-in-charge shall
have the power to give notice in writing to the contractor(s) requiring that the said Rules
be complied with and the amenities prescribed therein be provided to the work-people
within a reasonable time to be specified in the notice. If the contractor(s) shall fail within
the period specified in the notice to comply with and/or observe the said Rules and to
provide the amenities to the work-people as aforesaid, the Engineer-in-charge shall have
the power to provide the amenities herein before mentioned at the cost of the
contractor(s). The contractor(s) shall erect, make and maintain at his/her own expense
and to approved standards all necessary hutments and sanitary arrangements required
for his/her/their work-people on the site in connection with the execution of the works,
and if the same shall not have been erected or constructed, according to approved
standards, the Engineer-in-charge shall have power to give notice in writing to the
contractor(s) requiring that the said hutments and sanitary arrangements be remodeled
and/or reconstruct such hutments and sanitary arrangements according to approved
standards, and if the contractor(s) shall fail to remodel or reconstruct such hutments and
sanitary arrangements according to approved standards within the period specified in the
notice, the Engineer-in-charge shall have the power to remodel or reconstruct such
hutments and sanitary arrangements according to approved standards at the cost of the
contractor(s).

Clause 19G. The contractor shall comply with all the provisions of The Minimum Wages Act,
1948, Contract Labour (Regulation and Abolition) Act, 1970, Employees Liability Act,
Industrial Dispute Act and Maternity Benefit Act, 1961, as amended from time to time
and rules framed thereunder and other labour laws affecting contract labour that may be
brought into force by the appropriate authority from time to time.

Clause 19H. The Engineer-in-charge may require the contractor to remove from the site of
work, any person or persons engaged/assigned or employed by the contractors upon the
work who may be determined as insane or incompetent or misconducts himself/herself,
and the contractor shall forthwith comply with such requirements.

Clause 191. It shall be the responsibility of the contractor to see that the
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building/structure under construction is not occupied by anybody unauthorized during
construction, and is handed over to the Engineer-in-charge with vacant possession free
from encumbrances in entirety, If such buildings/structures through completed is
occupied illegally, then the Engineer-in-Charge shall have the option to refuse to accept
the said building/structure in that position. Any delay in acceptance on this account will
be treated as the delay in completion and for such delay a levy up to 5% of tendered value
of work may be imposed by the Engineer-in-charge whose decision shall be final both with
regard to the justification and quantum and shall be binding on the contractor.

However, the Engineer-in-charge, through a notice, may require the contractor to remove
the illegal occupations, any time on or before construction and delivery.

Clause 20. No work shall be done on Sundays without the p r i o r sanction of the Engineer-
in-charge.

Clause 21. The contract shall not be assigned or sublet without specific orders from
Government in respect of a specified sub-contractor. And if the contractor shall assign or
sublet his contract, or attempt so to do, or become insolvent or commence any in
insolvency proceedings or make any composition with his creditor, or attempt to do so, or
if any bribe, gratuity, gift, loan, perquisite, reward or advantage, pecuniary or otherwise,
shall either directly or indirectly be given, promised, or offered by the contractor, or any of
his servants or agents to any public officer or person in the employ of Government in any
way relating to his office of employment, or if any such officer or person shall become in
any way directly or indirectly interested in the contract, the Divisional Officer may
thereupon by notice in writing rescind the contract, and the security deposit of the
contractor shall thereupon stand forfeited and be absolutely at the disposal of
Government and the same consequences shall ensure as if the contract had been
rescinded under the Clause 3 hereof, and in addition the contractor shall not be entitled
to recover or be paid for any work there for actually performed under the contract.

Clause 22. All sums payable by way of compensation under any of these conditions shall
be considered as reasonable compensation to be applied to the use of Government without
reference to the actual loss or damage sustained and whether or not any damage shall
have been sustained.

Clause 23. Where the contractor is a partnership firm or a consortium, prior approval in
writing of the Engineer-in-Charge shall be obtained for any change made in the
constitution of the firm/consortium. Where the contractor is an individual or a Hindu
Undivided Family (HUF) business concern, such approval as aforesaid shall likewise be
obtained, before the contractor enters into any partnership agreement/Memorandum of
Articles whereunder the partnership firm/ consortium would have the right to carry out
the works hereby undertaken by the contractor. If previous approval as aforesaid is not
obtained, the contract is liable to be rescinded.

Clause 24. All works to be executed under the contract shall be executed under the direction
of Engineer-in-Charge. Further instructions/advices, if felt necessary by Superintending
Engineer/ Chief Engineer, shall also be binding to be communicated by the Engineer-in-
Charge.

Clause 25. Settlement of Disputes and Arbitration:

Except where otherwise provided in the contract, all questions and disputes relating to
the meaning of the specifications, designs, drawings and instructions hereinbefore
mentioned and as to the quality of workmanship or materials used on the work or as to
any other question, claim, right, matter or thing whatsoever, in any way arising out of or
relating to the contracts, designs, drawings, specifications, estimates, instructions, orders
or these conditions or otherwise concerning the works, or the executions or failure to
execute the same, whether arising during the progress of the work, or after the completion
or abandonment thereof shall be dealt with as mentioned hereinafter:

If the contractor considers any work demanded of him/her to be outside the requirements
of the contract, or disputes any drawings, record or decision given in writing by the
Engineer-in-Charge or any matter in connection with or arising out of the contract or
carrying out of the work to be unacceptable, he/she shall promptly within 15 days
request the Chairman of the Departmental Dispute Redressal Committee, in writing, for
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written instruction or decision. Thereupon, the Dispute Redressal Committee shall give its
written instruction or decision within a period of three months from the date of receipt of
the Contractor’s letter.

The Dispute Redressal Committee in each of the Works Departments shall be constituted
with the following officials as Members:

1 | Secretary / Engineer-in-Chief of the Department Chairman
concerned

2 | Joint Secretary / Deputy Secretary / any Officer of Member
equivalent rank of the Department
One Designated Chief Engineer / Engineer of the Member Secretary

3 | Department to be nominated by the Department and Convenor
concerned.

4 | One representative of Finance Department of the
Government not below the rank of Joint Secretary or Member

Financial Advisor in case of the Works Department where
FA system has been introduced.

This provisions will be applicable irrespective of the value of the works to which the
dispute may relate.

Clause 26. The contractor shall fully indemnify and keep indemnified the implementing
Department against any action, claim or proceeding relating to infringement or use of any
patent or design or any alleged patent or design rights and shall pay any royalties which
may be payable in respect of any article or part thereof included in the contract. In the
event of any claims made under or action brought against implementing Department in
respect of any such matter as aforesaid, the contractor shall be immediately notified
thereof by the implementing Department and the contractor shall be at liberty, at his/ her
own expense, to settle any dispute or to conduct any litigation that may arise therefrom,
provided that the contractor shall not be liable to indemnify the implementing Department
if the infringement of the patent or design or any alleged patent or design right is the
direct result of an order passed by the Engineer-in-Charge this behalf.

Clause 27. When the estimate on which the tender is made includes lump sums in respect
of parts of the work, the contractor shall be entitled to payment in respect of the items of
works involved or the part of the work in question at the same rates as are payable under
this contract for such items, or if the part of the work in question is not, in the opinion of
the Engineer-in-charge, capable of measurement, certificate in writing of the Engineer-in-
charge shall be final and conclusive against the contractor with regard to any sum or
sums payable to him under the provisions of this clause.

Clause 28. In the case of any class of work for which there is no such specifications as
referred to under Clause 11, such work shall be carried out in accordance with the latest
Bureau of Indian Standards (BIS) specifications. In case there are no such specifications
in Bureau of Indian Standards, the work shall be carried out as per reputed
manufacturer’s specifications if accepted by the Engineer-in-Charge. If not available, then
as per State Government / Union Government accepted and approved specifications. In
case there are no such specifications as required above, the work shall be carried outin
all respects in accordance with the instructions and requirements of the Engineer-in-
Charge which is approved by the Tender Accepting Authority.

Clause 29. The expression “works” or “work” where used in these conditions shall, unless
there be something either in the subject or context repugnant to such construction, be
constructed and taken to mean the works by or by virtue of the contract constructed to be
executed, whether temporary or permanent and whether original, altered, substituted or
additional.

Clause 30. The Contractor(s) shall at his/their own cost provide his/their labour with
hutting on an approved site, and shall make arrangements for conservancy and
sanitation in the labour camp to the satisfaction of the local Public Health and Medical
Authorities. He/they shall also at his/their own cost make arrangements for the laying
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of pipe lines for water supply to his/their labour camp from the existing mains
wherever available, and shall pay all fees, charges and expenses in connection with there
and incidental thereto.

Clause 31. The contractor(s) shall make his/their own arrangements for water required for
the work and nothing extra will be paid for the same. This will be subject to the following
conditions:-

i)  That the water used by the contractor(s) shall be fit for construction purposes to the
satisfaction of the Engineer-in-charge;

ii) The Engineer—in-Charge shall make alternative arrangements for supply of water at
the risk and cost of contractor(s) if the arrangements made by the contractor(s) for
procurement of water are, in the opinion of the Engineer-in-Charge, unsatisfactory.

Clause 32. The contractor undertakes to make arrangement for the supervision of the work
by the firm supplying the construction materials. The Contractor shall collect the total
quantity of materials as per approved programme required for the work as per approved
programme, before the work is started and shall hypothecate it to the Engineer- in-Charge.
If any material remains unused on completion of the work on account of lesser use of
materials in actual execution for reasons other than authorized changes of specifications
and abandonment of portion of work, a corresponding deduction equivalent to the cost of
unused materials as determined by the Engineer-in-Charge shall be made and the material
returned to the contractor. Although the materials are hypothecated to Institute, the
contractor undertakes the responsibility for their proper watch, safe custody and protection
against all risks. The materials shall not be removed from site of work without the consent
of the Engineer-in-Charge in writing.

The contractor shall be responsible for rectifying defects noticed within Defect Liability
Period from the date of completion of the work and the portion of the security deposit
relating to work shall be refunded after the expiry of Defect Liability Period.

Clause 33. The contractor shall provide all necessary superintendence during execution of
the work and as long thereafter as may be necessary for proper fulfilling of the obligations
under the contract.

The contractor shall immediately after receiving letter of acceptance of the tender and
before commencement of the work, intimate in writing to the Engineer-in-Charge, the
name(s), qualifications, experience, age, address(es) and other particulars along with
certificates, of the principal technical representative to be in charge of the work and other
technical representative(s) who will be supervising the work. The Engineer-in-Charge shall
within 3 days of receipt of such communication intimate in writing his/her approval or
otherwise of such representative(s) to the contractor. Any such approval may at any time
be withdrawn and in case of such withdrawal, the contractor shall appoint another such
representative according to the provisions of this clause. Decision of the tender accepting
authority shall be final and binding on the contractor in this respect. Such a principal
technical representative shall be appointed by the contractor soon after receipt of the
approval from the Engineer-in-Charge and shall be available at site before start of work.

If the contractor (or any partner in case of firm/company) himself/herself has such
qualifications, it will not be necessary for the said contractor to appoint such a principal
technical representative but the contractor shall designate and appoint a responsible agent
to represent him and to be present at the work whenever the contractor is not in a position
to be so present. All the provisions applicable to the principal technical representative
under the clause will also be applicable in such a case to the contractor or his responsible
agent. The principal technical representative and/or the contractor shall on receiving
reasonable notice from the Engineer-in-Charge or his designated representative(s) in
charge of the work in writing or in person or otherwise, present himself/herself to the
Engineer-in-Charge and/or at the site of work, as required, to take instructions.
Instructions given to the principal technical representative or the responsible agent shall
be deemed to have the same force as if these have been given to the contractor. The
principal technical representative and/or the contractor or his/her responsible authorized
agent shall be actually available at site especially during important stages of execution of
work, during recording of measurement of works and whenever so required by the
Engineer-in-Charge by a notice as aforesaid and shall also note down instructions
conveyed by the Engineer-in-Charge or his/her designated representative in the site order
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book and shall affix his signature in token of noting down the instructions and in token of
acceptance of measurements.

If the Engineer-in-Charge, whose decision in this respect is final and binding on the
contractor, is convinced that no such technical representative(s) is/are effectively
appointed or is/are effectively attending or fulfilling the provision of this clause, a recovery
(non-refundable) shall be effected from the contractor as specified in Schedule and the
decision of the Engineer-in-Charge as recorded in the site order book and measurement
recorded checked / test checked in Measurement Books shall be final and binding on the
contractor. Further if the contractor fails to appoint a suitable technical representative
and/or other technical representative(s) and if such appointed persons are not effectively
present or are absent by more than two days without duly approved substitute or do not
discharge their responsibilities satisfactorily, the Engineer-in-Charge shall have full powers
to suspend the execution of the work until such date as suitable other technical
representative(s) is/are appointed and the contractor shall be held responsible for the
delay so caused to the work. The contractor shall submit a certificate of employment of the
technical representative(s) along with every running account bill / final bill and shall
produce evidence if at any time so required by the Engineer-in-Charge.

The contractor shall provide and employ on the site only such technical assistants as are
skilled and experienced in their respective fields and such foremen and supervisory staff as
are competent to give proper supervision to the work.

The contractor shall provide and employ skilled, semi-skilled and unskilled labour as is
necessary for proper and timely execution of the work.

The Engineer-in-Charge shall be at liberty to object to and require the contractor to remove
from the works any person who, in his opinion, misconducts himself, or is incompetent or
negligent in the performance of his duties or whose employment is otherwise considered by
the Engineer-in-Charge to be undesirable. Such person shall not be employed again at
works site without the written permission of the Engineer-in-Charge and the persons so
removed shall be replaced as soon as possible by competent substitutes.

Clause 34. ""Levy / Taxes Payable by Contractor"

@ GST, Building and other Construction Workers’ Welfare Cess or any other tax or
Cess in respect of this contract shall be payable by the Contractor and Engineer-in-
Charge shall not entertain any claim whatsoever in this respect.

(i) The contractor shall deposit Government Royalty and obtain necessary permit for
supply of the sand, stone chips, red bajri, sand stone, river bed materials etc. from
local authorities, if those are directly procured from quarry sites.

In case materials are procured from secondary sources, certificates of quarry owners
to the effect of payment of royalties and Cess would have to be furnished. In absence
of such certificates towards payment of Royalties and Cess such components shall
be deducted from the contractor’s bills at prescribed rates and deposited through
‘GRIPS’ portal or otherwise, in the designated Government Treasuries/PAO.

If pursuant to or under any law, notification or order, any Royalty, Cess or the like
becomes payable by the implementing Department and does not at any time become
payable by the contractor to the State Government/Local appropriate authorities in respect
of any material used by the contractor in the works then in such a case, it shall be lawful
to the Department and it will have the right and be entitled to recover the amount paid in
the circumstances as aforesaid from dues of the contractor.

Clause 35.

(@ All tendered rates shall be inclusive of statutory taxes and levies payable under
respective statutes. However, if any further tax or cess is imposed by Statute, after the
last stipulated date for the receipt of tender including extensions if any and the
contractor thereupon necessarily and properly pays such taxes/levies/cess, the
contractor shall be reimbursed the amount so paid. Provided such payments, if
any, is not, in the opinion of the Engineer-in-charge (whose decision shall be final and
binding on the contractor) attributable to delay in execution of work within the control
of the contractor.

(i) The contractor shall keep necessary books of accounts and other documents for the
purpose of this condition as may be necessary and shall allow inspection of the same
by a duly authorized representative of the Department and/or the Engineer-in-Charge
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and further shall furnish such other information/document as the Engineer-in-
Charge may require from time to time.

(i) The contractor shall, within a period of 30 days of the imposition of any such further
tax or levy or cess, give a written notice thereof to the Engineer-in-Charge that the
same is given pursuant to this condition, together with all necessary information
relating thereto.

Clause 36. Without prejudice to any of the rights or remedies under this contract, if the
contractor dies, the Engineer-in-charge shall have the option of terminating the contract
without compensation to the contractor, but would be liable to clear full dues and claims
on work done to his/her legal successor/s.

Clause 37. The contractor shall not be permitted to tender for works in which his near
relative is posted as in any capacity between the grades of the Executive Engineer and
Junior Engineer (both inclusive). He shall also intimate the names of persons who are
working with him/her in any capacity or are subsequently employed by him/her and who
are near relatives to any Official in the Institute. Any breach of this condition by the
contractor would render him/her liable to be removed from the approved list of contractors
of the Department. If however the contractor is registered in any other Department, he/she
shall be debarred from tendering in the Department for any breach of this condition.

NOTE: By the term "near relatives” is meant wife, husband, own parents and
grandparents, own children and grandchildren, own brothers and sisters, own uncles,
aunts and first cousins and their corresponding in-laws.

Clause 38. No engineer of Gazetted Rank or other Gazetted Officer employed in engineering
or administrative duties in the Government shall work as a contractor or employee of a
contractor for a period of one year after his/her retirement from Government service
without the previous permission of Government in writing. This contract is liable to be
cancelled if either the contractor or any of his employees is found at any time to be such a
person who had not obtained the permission of Government as aforesaid, before submission
of the tender or engagement in the contractor's service, as the case may be.

Clause 39. The work (whether fully constructed or not) and all materials, machines, tools
and plants, scaffolding, temporary buildings and other things connected therewith shall be
at the risk of the contractor until the work has been delivered to the Engineer-in-Charge
and a certificate from him/her to that effect obtained. In the event of the work or any
materials properly brought to the site for incorporation in the work being damaged or
destroyed in consequence of hostilities or warlike operation, the contractor shall when
ordered (in writing) by the Engineer-in-Charge to remove any debris from the site, collect
and properly stack or remove in store all serviceable materials salvaged from the damaged
work and shall be paid at the contract rates in accordance with the provision of this
agreement for the work of clearing the site of debris, stacking or removal of serviceable
material and for reconstruction of all works ordered by the Engineer-in-Charge, such
payments being in addition to compensation up to the value of the work originally executed
before being damaged or destroyed and not paid for. In case of works damaged or
destroyed but not already measured and paid for, the compensation shall be assessed by
the Engineer-in-Charge concerned. The contractor shall be paid for the
damages/destruction suffered and for the restoring the material at the rate based on
analysis of rates tendered for in accordance with the provision of the contract. The
certificate of the Engineer-in-Charge regarding the quality and quantity of materials and
the purpose for which they were collected shall be final and binding on all parties to this
contract.

Provided always that no compensation shall be payable for any loss in consequence of
hostilities or warlike operations (a) unless the contractor had taken all such precautions
against air raid as are deemed necessary by the Air Force Officers or the Engineer-in-
Charge (b) for any material etc. not on the site of the work or for any tools, plant,
machinery, scaffolding, temporary building and other things not intended for the work.

In the event of the contractor having to carry out reconstruction as aforesaid, he/she shall
be allowed such extension of time for its completion as is considered reasonable by the
Engineer-in-charge.

Clause 40. The contractor shall comply with the provisions of the Apprentices Act, 1961 and
the Apprenticeship Rules, 1992 and orders issued thereunder from time to time. If
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he/she fails to do so, his/her failure will be a breach of the contract and the Engineer-in-
Charge may, in his/her discretion, cancel the contract. The contractor shall also be liable
for any pecuniary liability arising on account of any violation by him/her of the provisions
of the said Act.

Clause 41. Procedure For Suspension and Debarment of Supplier, Contractors and Consultants

The procedure as laid down below shall govern the suspension/debarment of
Suppliers/Contractors/Consultants (Contractors for brevity) involved in Government
procurement for offences or violations committed during competitive bidding and contract
implementation, for the works under different Departments of Government of West Bengal.

Grounds for Suspension and Debarment:-

1)
(2)

(3)
@

(5)
(6)

@)
8)

(9)
(10)

(11)
(12)

(13)

(14)

Submission of eligibility requirements containing false information or falsified

documents.

Submission of Bids that contain false information or falsified documents, or the

concealment of such information in the Bids in order to influence the outcome of

eligibility screening or any other stage of the bidding process.

Unauthorized use of one’s name/digital signature certificate for the purpose of

bidding process.

Any documented unsolicited attempt by a bidder (A Person/Contractor/Agency

/Joint Venture/Consortium/Corporation participating in the procurement process and/or a

person / Contractor / Agency / Joint Venture / Consortium / Corporation having an

agreement/contract for any procurement with the department shall be referred as Bidder)

unduly influencing the outcome of the bidding in his favour.

Refusal or failure to post a self—declaration to the effect of any previous debarment

imposed by any other department of State Government and/or Central Government.

All other acts that tend to defeat the purpose of the competitive bidding such as

lodging false complain about any Bidder, lodging false complain about any Officer

duly authorized by the Department, restraining any interested bidder to participate

in the bidding process, etc.

Assignment and subcontracting of the contract or any part thereof without prior

written approval of the procuring entity.

Whenever adverse reports related to adverse performance, misbehaviour, direct or

indirect involvement in threatening, making false complaints etc. damaging the

reputation of the department or any other type complaint considered fit by the

competent authority of the department, are received from more than one Officer or

on more than one occasion from individual Officer.

Refusal or failure to post the required performance security / earnest money within

the prescribed time without justifiable cause.

Failure in deployment of Technical Personnel, Engineers and/or Work Supervisor

having requisite license / supervisor certificate of competency as specified in the

contract.

Refusal to accept an award after issuance of “Letter of Acceptance” or enter into

contract with the Government without justifiable cause.

Failure of the Contractor, due solely to his fault or negligence, to mobilize and start

work or performance within the specified period as mentioned in the “Letter of

Acceptance”, “Letter of Acceptance cum Work Order”, “Work Order”, “Notice to

Proceed”, “Award of Contract”, etc.

Failure by the Contractor to fully and faithfully comply with its contractual

obligations without valid cause, or failure by the Contractor to comply with any

written lawful instruction of the Procuring Entity/Authority (the Officer authorized

by the Administrative Department, Government of West Bengal for procurement) or

its representative(s) pursuant to the implementation of the Contract.

For the procurement of Consultancy Service/Contracts, poor performance by the

Consultant of his services arising from his fault or negligence. Any of the following

acts by the Consultant shall be construed as poor performance.

(i) Non deployment of competent technical personnel, competent Engineers and/or
work supervisors;

(i) Non-deployment of committed equipment, facilities, support staff and
manpower;

(iii)  Defective design resulting in substantial corrective works in design and/or
construction;
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(ivy  Failure to deliver critical outputs due to consultant’s fault or negligence;

(v)  Specifying materials which are inappropriate and substandard or way above
acceptable standards leading to high procurement cost;

(vi)  Allowing defective workmanship or works by the Contractor being supervised by
the Consultant.

(15)  For the procurement of goods, unsatisfactory progress in the delivery of the goods by
the manufacturer, supplier, or distributor arising from his fault or negligence and/or
unsatisfactory or inferior quality of goods, vis-a-vis as laid down in the contract.

(16)  Willful or deliberate abandonment or non-performance of the project or Contract by
the Contractor resulting in substantial breach thereof without lawful and/or just
cause.

CATEGORY OF OFFENCE :-

(A) First degree of offence: 1 to 16 of the above Clause-41 to be considered as First
degree of offence.

(B) Second degree of offence: Any one of the offences as mentioned under ‘A’ above,
committed by a particular Bidder/Contractor/Supplier on more than one occasion,
be considered as Second degree of offence.

In addition to the penalty of suspension/debarment, the bid security / earnest money posted by the
concerned Bidder or prospective Bidder shall also be forfeited.

PENALTY FOR OFFENCE :-

M For committing First degree of offence: Disqualifying a Bidder from participating in
any procurement process under the Administrative Department of Government of
West Bengal up to 2 (two) years.

(I)  For committing Second degree of offence: Disqualifying a Bidder from participating in
any procurement process under the Administrative Department of Government of
West Bengal up to 3 (three) years.

PROCEDURE OF SUSPENSION AND DEBARMENT DURING THE PROCUREMENT PROCESS

(1) Initiation of Action, Notification and Hearings:

Any Bidder or procurement authority on his own or based on any other information

made available to him may invite the process of suspension/debarment proceedings

by filing a written application with the Bid Evaluation Committee and such filing of
written application has to be done within forty eight hours from the date and time of
publication of the result of technical evaluation of any bid.

(@ Upon verification of the existence of grounds for suspension/debarment, the
Chairperson of Bid Evaluation Committee shall immediately notify the bidder
concerned either electronically through his registered e-mail or in writing to his
postal address, advising him that:

i) A complaint has been filed against him and prima facie material has been
found, which may lead to suspension/debarment.

ii) He has been recommended to be placed under suspension/debarment by
the suspension committee (as constituted by the respective Administrative
Department) stating the ground for such.

iii) The said bidder, within three days from the date of issue of such notification
by the Bid Evaluation Committee, may approach the Chairperson of
Suspension Committee by submitting all required documents in his favour
for hearing. Any application made thereafter would not be entertained.

Such notice should contain the e-mail id and the postal address of the

Chairperson of the Suspension Committee.

() After receiving the recommendation for suspension from Bid Evaluation
Committee, Suspension Committee shall issue a notice to the alleged bidder
electronically through his registered e-mail id, to submit all relevant documents
in support of his defense within three working days after issuance of the notice
of the Suspension Committee. The Suspension Committee will conduct the
hearing within seven working days from the date of receipt of the documents
from the alleged bidder. If no appeal has been received from the alleged bidder
or if after hearing sufficient ground for suspension is found, the Suspension
Committee, will suspend the alleged bidder from participating in the
procurement process under the Administrative Department for a period of six
months from the date of issuance of suspension order. The Chairperson of the
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Suspension Committee shall issue the suspension order within seven days
from the last date of hearing and shall notify the bidder concerned either
electronically through his registered e-mail id or in writing to his postal
address. The Chairperson of Suspension Committee shall also inform the
decision to all concerned.

If sufficient reason for suspension is not found, the Suspension Committee
would reject the recommendation of Bid Evaluation Committee and would allow
the bidder to take part in the tendering process.

If the bidder is suspended, the Suspension Committee would recommend
debarment of the bidder and forward the case with all documents to the
Debarment Committee for further action.

(¢ The Debarment Committee upon receipt of the recommendation of the
Suspension Committee shall scrutinize the documents. The Debarment
Committee will hold a hearing of the alleged bidder and issue necessary order
within ten working days from the last date of hearing. The Debarment
Committee, if satisfied after hearing, shall forward the case to the Department
for orders of Debarment. The Department in due course will issue Debarment
Order disqualifying/prohibiting the erring bidder from participating in the
bidding/procurement of all projects under the Administrative Department for a
specified period. The alleged bidder shall be intimated accordingly either
electronically through his registered e-mail id or in writing to his postal
address. Otherwise the Debarment Committee may reject the recommendation
of the Suspension Committee. The Chairperson of Debarment Committee shall
also inform the decision to all concerned.

PROCEDURE FOR DEBARMENT DURING THE CONTRACT IMPLEMENTATION STAGE:-

(A) Upon termination of contract due to default of the Bidder, the Engineer-in-Charge shall
recommend for debarment to the Bid Evaluation Committee. The Bid Evaluation
Committee shall submit his recommendation of debarment of the alleged Bidder along
with a detailed report stating clearly the reasons for debarment to the Debarment
Committee within 30 (thirty) days from the date of termination of contract. The alleged
Bidder shall be intimated accordingly either electronically to his registered e-mail id or
in writing to his postal address. The Chairperson of Bid Evaluation Committee shall
also inform the decision to all concerned.

(B) The Debarment Committee upon receipt of the recommendation of Bid Evaluation
Committee shall scrutinize the documents. The Debarment Committee will hold a
hearing about the matter from the Bidder and issue necessary order within 10 (ten)
working days from the last date of hearing. The Debarment Committee, if satisfied after
hearing, shall forward the case to the Department for the order of debarment. The
Department in due course will issue debarment order disqualifying/prohibiting the
erring Bidder from participating in the bidding/procurement of all projects under the
Administrative Department, Government of West Bengal for a specified period. The
alleged Bidder shall be intimated accordingly either electronically to his registered e-
mail id or in writing to his postal address. Otherwise the Debarment Committee may
reject the recommendation of the Bid Evaluation Committee. The Chairperson of
Debarment Committee shall also inform the decision to all concerned.

STATUS OF SUSPENDED / DEBARRED BIDDER :-

(a) Bidder placed under Suspension/Debarment by the competent authority will not be
allowed to participate in any procurement process under the Administrative
Department within the period of suspension/debarment. The earnest money of the
suspended Bidder shall stand forfeited to the Government.

(b) If the Suspension/Debarment Order is issued prior to the date of issue of “Letter of
Acceptance”, “Letter of Acceptance cum Work Order”, “Work Order”, “Notice to
Proceed”, “Award of Contract” etc. for any Bid, the Suspended/Debarred Bidder shall
not be qualified for Award for the said Bid and such Procurement Process will be
dealt with as per existing norms by simply excluding the erring Bidder.

(c) If the Suspension/Debarment Order is issued after award of a Government
Project/Contract to the Debarred Bidder, the awarded Project/Contract shall not be
prejudiced by the said Order provided that the said offence(s) committed by the
Debarred Bidder is not connected with the awarded project/contract.

Clause 42. Executive Engineer of the concerned Division will be the Engineer-in-Charge in
respect of the Tender contract and all correspondences concerning rates, claims, change
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in specifications and/or design and similar important matters will be valid only if
accepted/recommended by the Engineer-in-Charge. If any correspondence of above tender
is made with Officers other than the Engineer-in-charge for speedy execution of works, the
same will not be valid unless copies are sent to the Engineer-in-Charge and also approved
by him. Instructions given by the Assistant Engineer and the Junior Engineer on behalf of
the Engineer-in-Charge (who have been authorized to carry out the work on behalf of the
Engineer-in-Charge) regarding specification, supervision, approval of materials and
workmanship shall also be valid. In case of dispute relating to specification and work, the
decision of Engineer-in-Charge shall be final and binding. The Engineer-in-Charge will
however invariably take decisions relating to tender contract or as mentioned in the
relevant rules and clauses of the contract document with the approval of the Tender
Accepting Authority.

Clause 43. Acceptance of the Tender will rest with the Tender Accepting Authority without
assigning reason thereof to the bidder. The accepting authority reserves the right to reject
any or all of the tenders without assigning any reason thereof to the bidder/contractor.

Clause 44. In the event of acceptance of Lowest Rate, no multiple Lowest Rates will be
considered for acceptance by the Department. In such cases, the Tender will be cancelled.

Clause 45. In the event of conflicting different clauses, the clauses in the e-NIT will prevail.

Clause 46. Engineer-in-Charge shall not entertain any claim whatsoever from the Contractor
for payment of compensation on account of idle labour on such grounds including non-
possession of encumbrance free land.

Clause 47. Engineer-in-Charge shall not be held liable for any compensation due to
machines becoming idle or any circumstances including untimely rains, other natural
calamities, like strikes etc.

Clause 48. Imposition of any Duty/Tax/Octroi/Royalty etc. whatsoever of its nature (after
work order / commencement and before final completion of the work) is to be borne by the
contractor/bidder. Original challan of those materials, which are procured by the bidder,
may be asked to be submitted for verification.

Clause 49. Cess @ 1% or as amended time to time of the cost of construction works shall be
deducted from the Gross value of all Works Bill in terms of Finance Department order. Also
it is instructed to register his/her establishment under the Act, with the competent
registering Authority, i.e. Assistant Labour Commissioner / Deputy Labour Commissioner
of the region.

Clause 50. No Mobilization/Secured Advance will be allowed unless specified otherwise in
the contract.

Clause 51. Valid PAN issued by the Income Tax Department, Government of India, valid 15
digit Goods and Services Tax Payer Identification Number (GSTIN) under GST Act 2017,
Cess, Royalty of Sand, Stone Chips, Stone Metal Gravel, Boulders, Forest product etc., Toll
Tax, Income Tax, Ferry Charges and other Local Taxes, if any, are to be paid by the
Contractor/Bidder. No extra payment will be made as a reimbursement or as
compensation for these. The rates of supply and finished work items are inclusive of these
taxes and charges.

Clause 52. All working Tools & Plants, Scaffolding, Construction of Vats & Platforms and
arrangement of Labour Camps will have to be arranged by the Contractor at his/her own
cost.

Clause 53. The Contractor shall supply Mazdoors, Bamboos, Ropes, Pegs, Flags etc. for
laying out the work and for taking and checking measurements for which no extra
payment will be made.

Clause 54. The Contractor/Bidder should see the site of works and Tender Documents,
Drawings etc. before submitting e-Tender and satisfy himself/herself regarding the
condition and nature of works and ascertain difficulties that might be encountered in
executing the work, carrying materials to the site of work, availability of drinking water and
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other human requirements & security etc. Work on river banks may be interrupted due to
a number of unforeseen reasons e.g. sudden rises in water levels, inundation during flood,
inaccessibility of working site for carriage of materials. Engineer-in Charge may order the
contractor to suspend work that may be subjected to damage by climate conditions. No
claim will be entertained on this account. There may be variation in alignment, height of
embankment or depth of cutting, location of revetment, structures etc. due to change of
topography, river condition and local requirements etc. between the preparation and
execution of the scheme for which the tendered rate and contract will not stand invalid.
The Contractor will not be entitled to any claim or extra rate on any of these accounts.

Clause 55. A machine page numbered Site Order Book (with triplicate copy) will have to be
maintained at site by the Contractor and the same has got to be issued from the Engineer-
in-Charge before commencement of work. Instructions given by inspecting officers not
below the rank of Assistant Engineer will be recorded in this book and the contractor must
note down the action to be taken by him in this connection as quickly as possible.

Clause 56. The work will have to be completed within the time mentioned in the e-NIT. A
suitable Work Programme based on time allowed for completion of work as per e-NIT is to
be submitted by the contractor within 7 (seven) days from the date of receipt of work order
which should satisfy the time limit of completion. The contractor should inform in writing,
within 7 (seven) days from the date of receipt of work order, the names of his authorized
representatives who are to remain present at site daily during work execution who will
receive instructions of the work, sign measurement book, bills and other Government
papers etc.

Clause 57. No compensation for idle labour, establishment charge or on other reasons such
as variation of price indices etc. will be entertained.

Clause 58. All possible precautions should be taken for the safety of the people and work
force deployed at worksite as per safety rule in force. Contractor will remain responsible for
his labour in respect of his liabilities under the Workmen’s Compensation Act etc. He must
deal with such cases as promptly as possible. Proper road signs as per PWD practice or
any other sign board for safety purpose as per requirement by the concerned
Administrative Department will have to be erected by the Contractor at his own cost while
operating in public thoroughfares.

Clause 59. The Contractor will have to maintain qualified technical employees and/or
Apprentices at site as per prevailing Apprentice Act or as stipulated in the contract.

Clause 60. The Contractor will have to accept the Work Programme as per modifications and
priority of work fixed by the Engineer-in-Charge so that most vulnerable reach and/or
vulnerable items are completed before impending monsoon or rise in river flood water level
or for other suitable reasons.

Clause 61. Quantities of different items of work mentioned in the tender schedule or in work
order are only tentative. In actual work, these may vary considerably. Payment will be made
on the basis of works actually done in different items and no claim will be entertained for
reduction of quantities in some items or for omission of some items. For execution of
quantitative excess in any item or supplementary new items of work as decided by the
Department, approval of the Superintending Engineer / Chief Engineer / Government
would be required, depending on whosoever be the Tender Accepting Authority, before
making such payment.

Clause 62. In order to cope up with the present system of e-billing, supply of departmental
materials is generally not allowed. However, if in special circumstances, Departmental
materials may be issued to the Contractor/Bidder to the extent of requirements as assessed,
those may be recovered from the Running Account Bill and/or Final Bill, as applicable.

Clause 63. Any material brought to site by the contractor is subject to approval of the
Engineer-in-Charge. The rejected materials must be removed by the contractor from the
site at his own cost within 24 hours of issue of the order to that effect. The rates in the
schedule are inclusive of cost and carriage of all materials to worksite. The materials will
have to be supplied in phase with due intimation to the Assistant Engineer concerned in
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conformity with the progress of the work. For special type of materials, i.e. Geo Synthetic
Bags, HDPE Bags, Geo Textile Filter, Geo Jute Filter etc., if any, relevant Data Sheet
containing the name of the Manufacturers, Test Report etc. will also be submitted on each
occasion. Engineer-in-Charge may conduct independent test on the samples drawn
randomly before according approval for using the materials at site. In this regard decision
of Engineer-in-Charge shall be final and binding.

Clause 64. For all items of contract jobs requiring skilled labour, the contractor shall have to
employ 70% (Seventy Percent) of skilled labour locally. In case the Contractor fails to recruit
skilled local labour, the Contractor shall employ skilled labour locally secured by
Government in the manner indicated above. For bridge works, highly technical works of
labour, the contractor may, with the prior permission in writing of the Engineer-in-charge
to whom full facts must be placed for such permission, import and employ skilled labour
up to 30% (Thirty Percent) of the total requirement. In this case the expression “Imported
labour” shall mean “labour imported primarily from other States and secondarily, from the
distant districts of the State of West Bengal.” In case where the contactor fails to secure
unskilled local labour or to engage imported labour, the contractor shall employ labour
locally recruited by Government or labour imported by Government at the rate to be
decided by the Superintending Engineer of the works concerned, whose decision as to the
circumstances in which employment of such labour is of mutual advantage to Government
and the contractor, will be final and binding on the parties.

Clause 65. All queries and disputes arising out of the works tender contract is to be brought
to the notice of the Chairman of the ‘Department Dispute Redressal Committee’ in writing
for decision within 15 days.

Clause 66. The contractor shall have to make his own arrangements for water, both for the
work and use by his workers, etc., for road rollers and for all tools and plant, etc., required
on the work.

Clause 67. Contractor will be responsible for the payments of all water charges payable to
the Corporation Municipality / Panchayat or any other water works authority including a
Government Department concerned.

Clause 68. If the contractors shall desire an extension of the time for completion of the work
under clause 5 of the contract, no application for such extension will be entertained if it is
not received in sufficient time to allow the Executive Engineer to consider it and the
Contractor will be responsible for the consequences arising out of his negligence in this
respect.

Clause 69. The Contractor will have to leave ducts in walls and floors to run conduit or
cables, where necessary, and he will not be entitled to any extra payment on this account.

Clause 70. Contractors in the course of their work should understand that all materials
obtained in the work of Dismantling, Excavation, etc., will be considered Government
property and will be disposed of to the best advantage of Government.

Clause 71. In case of very special case of circumstances, if any Departmental materials are
issued, there may be delay in obtaining the materials by the Department and the Contractor
is, therefore, required to keep himself/herself in touch with the day to day position
regarding the supply of materials from the Engineer-in-charge and to so adjust the progress
of the work that his labour may not remain idle nor may there be any other claim due to or
arising from delay in obtaining the materials. It should be clearly understood that no claim
whatsoever shall be entertained by the Department on account of delay in supplying
materials.

Clause 72. No compensation for any damage done by rain or traffic during the execution of
the work will be made.

Clause 73. Whenever a work is carried out in municipal area, electric lights or electric
danger signals whenever available shall be provided by the contractors on the barriers as
well as paraffin lights. Facilities for the electric connection will be made by this Department
but the Contractor will bear all the expenses.
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Clause 74. The Contractor should quote through rate inclusive of cost of materials and
carriage to place of working.

Clause 75. The Contractors should give complete specifications showing the method of
execution and the quantity and quality of materials they intend to use per hundred square
metre area.

Clause 76. In cases where water is used by the Contractor he will be required to deposit in
advance with the Executive Engineer the charges for water which are to be calculated in
accordance with the schedule of miscellaneous rates in the Canal Act.

Clause 77. It must be clearly understood by the Contractor that no claim on account of
enhanced rates on those already accepted, due to fluctuations arising out of any situation
will be entertained during the currency of this contract for the work as per schedule
attached to the agreement and the additional work, if any, under Clause 12 of the contract.

Clause 78. In the event of emergency the Contractor will be required to pay his labour
everyday and if this is not done, Government shall make the requisite payments as would
have been paid by the contractor and recover the cost from the contractors.

INCONVENIENCE OF THE PUBLIC

Clause 79. The Contractor(s) shall not deposit material on any site which will seriously
inconvenience the public. The Engineer-in-charge may require the Contractor(s) to remove
any materials, which are considered by him to be a danger or inconvenience to the public
or cause them to be removed at the contractor’s cost.

Clause 80. The Contractor undertakes to have the site clean, free from rubbish to the
satisfaction of the Engineer-in-charge. All surplus materials, rubbish etc. will be removed
to the places fixed by the Engineer-in-charge and nothing extra will be paid.

Clause 81. The Contractor shall not allow any rubbish or debris to remain on the premises
during or after repairs, but shall remove the same and keep the place neat and tidy
during the progress of the work. The Engineer-in-charge may get the site premises cleared
of debris etc. And recover the cost from the bill of the contractor, if the latter shows
slackness in observing this clause.

Clause-82. Construction materials brought at site shall not be stacked at random. The
contractor shall stack all these materials as directed by the Engineer-in-charge.

INTERPRETATION OF CLAUSES

Governor means the Governor of the State of West Bengal and his/her successors.
The Government means Government in the concerned Works Department.

The Department means the Secretary of the concerned Department or his/her authorized
representative.

The Divisional Officer means the Executive Engineer of the concerned Works Department
for the time being of the Division concerned, also identified as the Engineer-in-Charge.

The Sub-divisional Officer means the Assistant Engineer of the concerned Works
Department for the time being of the Sub-division concerned. Junior Engineer equivalent
to Section Officer of the Section concerned.

Superintending Engineer in the concerned works Department is the final Authority
regarding Schedule of Rates and also the acceptance of Non-scheduled item rates arrived
on the basis of market rate analysis for supplementary items, and the authority for
approval of Reduced Rates and Part Rates. He is also the Tender Accepting Authority for
works of value above Rs. 45.00 lakh and up to Rs. 2.00 crore under existing delegated
power.

Chief Engineer in the concerned Works Department is the technical head of the
Directorate and is also the Tender Accepting Authority for all works of value above Rs.
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2.00 crore. Excess work over individual items comprising the original tender may be
exceeded beyond 10% with the approval of concerned tender accepting authority and
verified by the Superintending Engineer / Chief Engineer subject to the total value of
work upon completion is within the technically sanctioned cost and that there is no
major deviation from original scope of work in the tender. Any supplementary tender/item/work
in connection with the main tender is to be taken up with the approval of the Tender Accepting
Authority not below the rank of Executive Engineer. Such supplementary tenders above 10% of
BOQ are to be executed only with the approval of appropriate Government irrespective of
the value of tender.

Words importing the singular number only include the plural number and vice versa.

Irrespective of the accepting authority, Divisional officer shall be the authority signing agreement for all
tenders of value more than Rs. 3.00 lakh up to any amount on behalf of the State.

Schedule showing (approximately) materials to be supplied by the Engineer-in-Charge
under clause 10:

Particulars Rates at which the materials will be Place of delivery
charged to the contractor

Unit Rs. P.

Note 1- The person or firm submitting the tender should see that the rates in the above
schedule are filled up by the Engineer-in-charge on the issue of the form prior to the
submission of the tender.

(Name in full) (Name in full)
*Signature of Contractor/Agency *Signature of Executive Engineer/
with official seal containing Assistant Engineer
Principal office address on behalf of the Governor of the

State of West Bengal with official seal
containing designation & address

* To be authenticated on each and every page of the contract document by all parties.
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Name of thework:- civil, Plumbing and Electrical worksfor Construction of Model Ayush
OPD building at Magrahat SAD and Sagar SHD in thedistrict of South 24 Parganas.

BOQ
Annexure A :- (Civil and Plumbing works at Magrahat SAD and Sagar SHD)
Rate(incl. | Amount (incl.
ns(|) Description of Item Unit Q:Jta”t GST & GST &
' y L.Cess) L.Cess)
Surface Dressing of the ground in any kind of soil including
removing vegetation inequalities not exceeding 15 cm depth and
disposal of the rubbish within a lead upto 75 m as directed.
1
. . X
(i) Quantity for Magrahat SAD = | Sgm | 96.080 | X 11.92 114527
.. . X
(ii) Quantity for Sagar SHD = | Sgm | 96.080 X 11.92 114527
(a) Anti termite treatment to bottom surface ( in case of masonry
foundation and basements) and the sides (upto a height of 300
mm. from bottom) of the excavation trenches with chemical
emulsion by admixing chloropyrofos emulsifiable concentrates (1%
concentration) with water by weight at the rate of 5 Litres per sq.
2 | m. area. The work shall be carried out as per specification
described in 6.2.1. of code 1S-6313 (part -1l) 1981. (Mode of
measurment will be the plan area of foundation treated.)
. . X
(i) Quantity for Magrahat SAD = | Sgm | 71.405 | X 110.84 7914.53
. . g
(i) Quantity for Sagar SHD = | Sgm | 71.405 | X 110.84 7.914.53
Earth work in excavation of foundation trench in all sorts of soil
(including mixed soil but excluding laterite of sand stone) including
the spoils with in a lead of 75,m as directed. The includes necessary
trimming the sides of trenches leveling dressing and ramming the
3 bottom bailing out water as required complete.
(a) Depth of excavation not exceeding 1,500 mm.
. , X
(i) Quantity for Magrahat SAD = | Cum | 18950 | X 142.15 2.693.74
.. . X
(i) Quantity for Sagar SHD = | Cum | 18950 | X 142.15 2693.74
Earth work in filling in foundation trenches or plinth with good
earth,in layers not exceeding 150 mm. including watering &
4 | ramming etc. layer by layer complete. (Payment to be made on the
basis of measurement of finished qty. of work )
(a)With earth obtained from excavation of foundation




(i) Quantity for Magrahat SAD = | Cum 9.964 92.42 920.87
. . <
(ii) Quantity for Sagar SHD = | Cum 9.964 92.42 92087
(A) Filling in foundation or plinth by silver sand in layers not
exceeding 150 mm as directed and consolidating the same by
thorough saturation with water, ramming complete including the
cost of supply of sand. (payment to be made on measurement of
finished quantity)
(B) Do by fine sand
. . X
(i) Quantity for Magrahat SAD = | Cum | 18.913 1,569.77 29 689.06
" . b
(ii) Quantity for Sagar SHD = | Cum | 18.913 1,569.77 29 689.06
Single Brick flat soling of picked jhama brick including raming and
dressing bed to proper level and filling joints with powdered
earthor local sand.
. . <
(i) Quantity for Magrahat SAD = | Sgm | 84.656 430.24 36,422.40
.. . X
(ii) Quantity for Sagar SHD = | Sgm | 84.656 559.31 47,348.95
Ordinary Cement concrete (mix 1:2:4) with graded stone chips (20
mm nominal size) excluding shuttering and reinforcement,if any, in
ground floor as per relevant IS codes.
a) Pakur Variety M15 Grade P.C.C.
. . X
(i) Quantity for Magrahat SAD = | Cum 8.051 6,466.59 52,062.52
.. . X
(ii) Quantity for Sagar SHD = | Cum 8.051 9,328.93 75.107.22
Hire and labour charges for shuttering of requisite thickness
inclusive of staging for structural members viz concrete floor/roof
slabes in position including horizontal runners horizonta | diagonal
bracing providing stone vertical props and striking out carefully
after competion of works.(height of props upto 4 M).
(f) 25 mm to 30 mm shuttering without staging in foundation
. . X
(i) Quantity for Magrahat SAD = | Sgm | 90.299 249.09 22.492.58
.. . X
(i) Quantity for Sagar SHD = | Sgm | 90.299 323.82 29 240.62
(a) 25 mm to 30 mm thick wooden shuttering as per decision &
direction of
Engineer-In-Charge.
. . 113.86 2
(i) Quantity for Magrahat SAD = | Sgm 4 399.25 45,460.20
" . 113.86 b
(ii) Quantity for Sagar SHD = | Sgm 4 519.03 59,098.83




Ordinary Cement concrete (mix 1:1.5:3) with graded stone chips
(20 mm nominal size) excluding shuttering and reinforcement if
any, in ground floor as per relevant IS codes.

9
. . X
(i) Quantity for Magrahat SAD = | Cum | 20.347 | X  7,053.54 143,518.38
. . X
(ii) Quantity for Sagar SHD = | Cum | 20.347 | X 10,070.98 204,914.23
Reinforcement for reinforced concrete work in all sorts of
structures including distribution bars, stirrups, binders etc initial
straightening and removal of loose rust (if necessary), cutting to
requisite length, hooking and bending to correct shape, placing in
proper position and binding with 16 gauge black annealed wire at
10 every intersection, complete as per drawing and direction.
Il. JSW/ISPL/SHYAM/ SRMB/BMASL/ELECROSTEEL/SSL
. . X
(i) Quantity for Magrahat SAD = | MT 2.396 % 65,905.99 157,910.75
. . X
(ii) Quantity for Sagar SHD = | MT 2.396 X  86,943.80 208,317.34
25mm. thick damp proof course with cement concrete with stone
chips (1:1.5:3) [with graded stone aggregate 10 mm nominal size]
and admixture of water proofing compound as per manufacturer's
specification followed by two coat of polymer based paint, (1st
coat after 4 to 5 days of ............. polymer based paint to be paid
11 separately).( Chequering not required over concrete or painted
surface). [Note: - Waterproofing as per item 9, polymer based
paint as per item 8 (a) of subhead C of Section (C).
. . X
(i) Quantity for Magrahat SAD = | Sgm 8.190 X 306.48 2510.07
.. . X
(i) Quantity for Sagar SHD = | Sgm 8.190 X 398.43 3,263.14
(b) Applying 2 coats of Non-Toxic Acrylic Polymer modified Paint
having adhesive & waterproofing properties by mixing in
proportion (1 liquid: 4 cementitious material) or as per
manufacturer's specification for water proofing layer in water tank
12 | ete. (No Departmental Cement is required)
. . X
(i) Quantity for Magrahat SAD = | Sgm | 15.690 | X 307.48 4,824.36
.. . X
(i) Quantity for Sagar SHD = | Sgm | 15.690 | X 399.73 6,271.76
Brick work with 1st class bricks in cement mortar (1:6)
13 (a) In foundation and plinth
. . X
(i) Quantity for Magrahat SAD = | Cum 6.516 X  6,397.64 41,687.02
(ii) Quantity for Sagar SHD = | Cum 6.516 X  8,316.94 X

54,193.18




(b) In superstructure, ground floor

. . R
(i) Quantity for Magrahat SAD = | Cum | 14.222 6,663.41 94,767.02
. . X
(ii) Quantity for Sagar SHD = | Cum | 14.222 8,662.45 123,197.36
125 mm. thick brick work with 1st class bricks in cement mortar
(1:4) in ground floor.
14 2
(i) Quantity for Magrahat SAD = | Sgm | 80.358 868.27 69.772.44
.. . X
(i) Quantity for Sagar SHD = | Sgm | 80.358 1,128.75 90,704.09
Extra for using approved H.B netting in every third layer in 16 & 17
of subhead A above in any floor
15 X
(i) Quantity for Magrahat SAD = | Sgm | 80.358 48.86 3.926.29
.. . X
(ii) Quantity for Sagar SHD = | Sgm | 80.358 63.52 5,104.34
Labour for Chipping of concrete surface before taking up Plastering
work.
16
. . 129.03 £
(i) Quantity for Magrahat SAD = | Sgm 4 25.03 3.229.72
. . 129.03 B
(i) Quantity for Sagar SHD = | Sgm 4 32.53 4,197.48
Plaster (to wall, floor, ceiling etc.) with sand and cement mortar
including rounding off or chamfering corners as directed and raking
out joints including throating, nosing and drip course, scaffolding
/staging where necessary (Groundfloor) . [Excluding cost of
chipping over concrete surface]
Outside Wall
20 mm thick plaster, with (1:6) cement morter
(i) Quantity for Magrahat SAD S 16085 204.67 X
i) Quantity for Magraha = m .
y & a 6 32,922.40
17
(i) Quantity for S SHD S 16085 266.07 X
i) Quantity for Sagar = m .
y & a 6 42,798.96
Inside Wall
15 mm thick plaster, with (1:6) cement morter
(i) Quantity for Magrahat SAD S 179.33 177.04 <
an or Magraha = m .
) Ruantity 8 a 4 31,749.29
(i) Quantity for S SHD S 179.33 230.16 )
an or Sagar = m .
) uantity for >ag a 4 41,275.51




10 mm thick plaster, with (1:4) cement morter

(i) Quantity for Magrahat SAD

Sgm

43.375

R

155.59

R
6,748.72

(ii) Quantity for Sagar SHD

Sgm

43.375

R

202.27

R
8,773.46

18

Supplying and laying true to line and level vitrified tiles of approved
brand (size not less than 600 mm X 600 mm X 10 mm thick) in
floor,skirting etc. set in 20 mm sand cement mortar(1:4) and 2 mm
thick cement slurry back side of tiles using cement @ 2.91
kg./sq.m. or using polymerised adhesive (6 mm thick layer applied
directly over ........... of tiles/epoxy grout material of approved
make as directed and removal of wax coating of top surface of tiles
with warm water and polishing the tiles using soft and dry cloth
upto mirror finish complete including the cost of materials, labour
and all other incidental charges complete true to the
manufacturer's specification and direction of Engineer-in-Charge.
(White cement synthetic adhesive and grout material to be
supplied by the contractor). Light Colour.

(i) Quantity for Magrahat SAD

Sgm

44.144

1,522.45

R
67,207.03

(ii) Quantity for Sagar SHD

Sgm

44.144

1,979.19

R
87,369.36

19

Supplyingfitting & fixing 1st quality Ceramic tiles in walls to match
with the existing work & 4nos of key stones (10mm) fixed with
araldite at the back of each tiles & finishing the joints with white
cement mixed with colouring oxide if required to match the colour
of tiles including roughening of concrete surface,if necessary or by
synthetic adhesive & grout materials etc.

(A) Floor

With Sand Cement Mortar (1:4) 20 mm thick & 2 mm thick cement
slurry at back side of tiles using cement @ 2.91 Kg/Sq.m & joint
filling using white cement slurry @ 0.20kg/Sg.m.

(a) Area of each tile upto 0.09 Sq.m (i) Coloured decorative

(i) Quantity for Magrahat SAD

Sgm

4.800

891.99

B
4,281.55

(ii) Quantity for Sagar SHD

Sgm

4.800

1,159.58

R
5,565.98

(B) Wall

With sand cement mortar (1:3) 15mm thick & 2mm thick cement
slurry at back side of tiles using cement @ 2.91kg/sqm & joint
filling using white cement slurry @ 0.20kg/sqm.

(b) Area of each tile above 0.09 Sg.m (i) Coloured decorative

(i) Quantity for Magrahat SAD =

Sgm

21.780

1,313.89




28,616.52

(ii) Quantity for Sagar SHD =

Sgm

21.780

R

1,708.05

R
37,201.33

20

(b)Rendering the surface of walls and ceiling with white cement
based wall putty of approved make and brand (1.5 mm thick)

(i) Quantity for Magrahat SAD

Sgm

222.70

R

131.10

R
29,197.15

(ii) Quantity for Sagar SHD

Sgm

222.70

R

170.43

R
37,956.29

21

Supplying,fitting & fixing of 2-Track / 3-Track Aluminium sliding
Window of all Aluminium sections viz. window frame (top,bottom
& side frame), shutter (top, bottom, side & interlock member)
made of aluminium alloy extrusions conforming to IS 733-1983 & IS
1285-1975, annodised conforming to IS 1868-1983, fitted with all
other accessories viz. PVC roller, EPDM gasket, maruti lock, screws
etc. including labour charges for fitting & fixing of aluminium 2-
track/3-track sliding window with fixing of glass (excluding cost of
glass) all complete as per architectural drawings and direction of
Engineer-in-charge. 10-12 Micron thickness Annodizing film

For 2-Track window : Members for Bottom frame @ 0.875 Kg per
Mtr. and for Top and Side frame @ 0.778 Kg per Mtr. and for
shutter Bottom and Top member @ 0.472 Kg per Mtr., Style side
member @ 0.493 Kg per Mtr. and Interlock member @ 0.612 Kg
per Mtr.

For Window (W=1200x 1200) & For Vent (V=600 x 600)

(i) Quantity for Magrahat SAD

Kg

44.267

R

533.93

R
23,635.48

(ii) Quantity for Sagar SHD

Kg

44.267

R

694.10

R
30,725.72

22

Supplying, fitting & fixing of partly glazed partly panelled or fully
glazed single leaf Aluminium swing door of all aluminium sections
viz door frame ( top and side frame), shutter( top rail, bottom rail,
lock rail, door vertical) , glazing clip made of Aluminium Alloy
Extrusions conforming to IS: 733-1983 and IS: 1285-1975,
annodized conforming to 15:1868- 1983, fitted with all other
accessories viz. EPDM gusket,cleat, angle screws etc. including
labour charges for fitting and fixing of aluminium door with door
spring,/aluminium hinges, glass / Panel board all complete as per
architectural drawings and direction of Engineer-incharge. (
Excluding cost of glass/ panel board, door spring/ Al hinges, door
closer, door stoper, handle, tower bolt and locking arrangment etc)

10-12 Micron thickness Annodizing film

(unit wt of to Top & side frame @1.366 kg/m ; top rail @ 1.296
kg/m; bottom rail @ 1.974 kg/m; lock rail @ 1.590 kg/m; door
vertical @ 1.412 kg/m; glazing clip @ 0.167 kg/m. )




Aluminium Door [size (900 x 2100)] &Aluminium Door Double leaf
[size (1200 x 2100)]

. . X
(i) Quantity for Magrahat SAD = Kg 89.103 458.84 40,884.02
. . g
(ii) Quantity for Sagar SHD = Kg 89.103 596.50 53.149.94
Supplying bubble free float glass of approved make and brand
conforming to IS: 2835-1987.
(ii) 4 mm. thick coloured/tinted/smoke glass.
. . X
(i) Quantity for Magrahat SAD = | Sgm 7.92 557.76 4,417.46
23 X
(ii) Quantity for Sagar SHD = | Sgm 7.920 725.09 5,742.71
(vi) 6 mm. thick coloured/tinted/smoke glass.
. . g
(i) Quantity for Magrahat SAD = | Sgm 4.095 787.78 3.225.96
" . b
(i) Quantity for Sagar SHD = | Sgm 4.095 1,024.11 4,193.73
Providing and fixing exterior quality Aluminium Composite Panel
(ACP) wall cladding on existing Al. /MS frame work with Gl
brackets, ACP fixed on the existing frame work by folding the edges
of ACP panel (Engraving the rear surface of ACP sheet) with CP
angles, cleats and strainless Steel screws forming groves at the
periphery of ACP panel. Such grooves filled with foam and silicon
sealant etc. complete with all materials (but including the cost of
silicon sealant), labour, scaffolding and all other incidental charges
24 complete in all respect as per specification and direction of
Engineer-in-charge. (Mode of payment is on finished surface area
of ACP)
(b) 4mm thick (0.50mm Al.+3.0mm LDPE +0.50mm Al. PVDF
coating)
. . R
(i) Quantity for Magrahat SAD = | Sgm 4.095 3,430.00 14,045 85
.. . X
(ii) Quantity for Sagar SHD = | Sgm 4.095 4,459.00 18,259.61
Supplying EPDM gasket of approved make and brandas per
direction of Engineer-in-Charge. (i) For sliding windows b) 'U’
shaped EPDM gasket for frames.
25
. , b
(i) Quantity for Magrahat SAD = | Mtr | 141.60 17.88 2531.81
. . 141.60 R
(i) Quantity for Sagar SHD = | Mtr 0 23.24 3.290.78
Supplying PVC rollers for sliding windows as per direction of
2 Engineer-in-Charge.
. . X
(i) Quantity for Magrahat SAD = | Each 20.00 16.69

333.80




(ii) Quantity for Sagar SHD =

Each

20.000

R

21.69

433.80

27

Labour charge for fabrication and installation of composite
door, window, partitions made from annoidized extruded alloy
aluminium sections for the following units :-

A) Glazed aluminium dliding windows made of extruded and
anodized aloy auminium sections, fabrications, including
cutting to proper shape and size drilling and alinging of
window and shutter frame fitted with in built locking
arrangements, dliding rollers and other necessary fittings,
fixture,adhesives and ............. requisite size and fixing the
glass as per drawing, specification and direction of Engineer
in Charge. Therate including all incidental charges of all tools
and plants,including all incidental charges, adhesive, joineries
such as screw, cleat angle etc. but excludes the cost of extuded
aluminium sections, glass,neoprene/EPDM gasketing, locking
arrangement and rollers..

()2 track sliding window.

(i) Quantity for Magrahat SAD

7.92

829.49

%
6,569.56

(i) Quantity for Sagar SHD

7.920

1,078.34

%
8,540.45

B) Partly glazed partly panelled or fully glazed leaf aluminium swing
door made of extruded and anodised alloy aluminium sections,
fabrication including cutting to proper shape and size, drilling and
aligning, fitted with heavy duty hydraulic action floor spring placed
in the floor with mending ............. towerbolt, glazing clips etc. (10%
rate reduction has to be made for swing doors or partitions where
floor spring is not used. 10% enhancement of rateis to be made
where door frame of extruded aluminium sections has to be fitted
and fixed to masonary wall,5% rate enhancement may allowed for
double leaf swing door. Payment shall be made for the shutter
area only except where door frame is fixed the entire opening shall
be taken to consideration Payment for door frame sections are to
be paid seperately).

Door installation

(i) Quantity for Magrahat SAD =

Sgm

8.19

R

1,526.70

R
12,503.67

(ii) Quantity for Sagar SHD =

Sgm

8.190

R

1,984.70

R
16,254.69




Supplying, Fitting & Fixing Factory made prelaminated
P.V.C. door frame of size 50 mmx47 mm with a wall
thickness of 5 mm, made out of extruded 5 mm Prelaminated
PV C sheet miter cut at two corners and joined with two nos of
1.5 mm long brackets of 15 mm x15 mm M.S. sguare tube.
The two vertical door profiles are to be reinforced with 19
mmx 19 mm M.S. Square tube of 19 gauge, weather seal to be
provided through out the frame. The door frame shall be fixed
with the wall using 65/100 mm M.S. Screws through the

28 frame by using P.V.C fasteners. A minimum of 4 Nos of
screws to be provided for each vertical member and minimum
2 Nos for horizontal member etc. complete as per
Manufacturers specification and direction of Engineer-in-
Charge.
. . ~ 2 z
(i) Quantity for Magrahat SAD =| Mtr 9.90 458.84 454252
N . ~ z z
(i) Quantity for Sagar SHD =| Mtr | 9.900 596.50 5,905.35
Supplying, Fitting & Fixing 30 mm thick both side
prelaminated Factory made solid Panel PVC Door Shutter
consisting of outer frame made out of M.S. tubes of 19 gauge
thickness and size 19 mmx19 mm for styles, top and bottom
rails, M.S. frame shall have cost of steel primers of approved
make and manufacture, M.S. frame ............ with 7 mm (5
mm+2 mm) th.x15 mm wide PV C sheet beading on inner side
29 and joined together with solvent cement adhesive. An
additional 5 mm th. PV C strip of 20 mm which is to be stuck
on the interior side of the “C” channel using PVC solvent
adhesive etc. complete excluding all necessary hardwares as
per direction of Engineer-in- Charge.
. . _ 2 z
(i) Quantity for Magrahat SAD =| Sgm | 3.15 2.905.61 9,152.67
. . _ 4 3
(i) Quantity for Sagar SHD =| Sgm | 3.150 3,777.29 11.898.46
F) Supplying Zinc powered coated star lock.(Natural White)
. . B z z
30 (i) Quantity for Magrahat SAD = | Each | 10.00 47 67 476.70
B . ~ z z
(i) Quantity for Sagar SHD = | Each | 10.000 61.97 619.70
Anodised aluminium barrel/tower/socket bolt (full covered) of
approved quality manufactured from extruded section
conforming to 1.5.204/74 fitted and fixed with cadmium
31 plated screws : (iii) 200mm long x 10mm dia. bolt.
. . ~ z z
(i) Quantity for Magrahat SAD =| Each | 9.00 63.17 568.53
N . ~ z z
(i) Quantity for Sagar SHD =| Each | 9.000 82 11 738.99
(B) Supplying 125 mm. Dia acrylic handle for aluminium
32 | door as per approved make & brand.

(a) Natural Colour




. . B z z
(i) Quantity for Magrahat SAD = | Each | 14.00 21572 3,020.08
N . ~ z z
(i) Quantity for Sagar SHD = | Each | 14.000 280.43 3,926.02
i) Hydraulic door closer of approved quality as per I.S.I.
standard fitted and fixed complete (b) Medium (1.S.I. size 2)
. . 3 %
33 =
(i) Quantity for Magrahat SAD Each | 2.00 1,628.00 3,256.00
N . ~ z z
(i) Quantity for Sagar SHD =| Each | 2.000 2.116.39 423278
Door stopper (Anodised aluminium)
. . ~ 3 z
3 (i) Quantity for Magrahat SAD = | Each | 5.00 83.43 21715
. . ~ 3 z
(i) Quantity for Sagar SHD = | Each | 5.000 108.45 542 25
Supplying 4 lever mortice lock or any approved make and
brand as per direction of the Engineer- in -Charge.
i) 150 mm.
35 . ity £ -h _ h Z 3
(i) Quantity for Magrahat SAD = | Eac 4.00 450,50 1,802.00
.. . ~ 3 z
(i) Quantity for Sagar SHD =| Each | 4.000 585 65 2.342.60
(@ M.S.or W.l. Ornamenta grill of approved design joints
continuously welded with M.S, W.I. Flats and bars of
windows, railing etc. fitted and fixed with necessary screws
and lugs in ground floor. (Add extra @ 1% for each addl.
floor upto 4th floor and @ 1.25% for each addl. floor above
36 | 4th floor) (i) Grill weighing above 10 Kg./sg.mtr and up to 16
Kg./sq. mtr.
. . B z z
(i) Quantity for Magrahat SAD =| Qntl. | 2.260 11.784.52 26,633.02
. . ~ z z
(i) Quantity for Sagar SHD =| Qntl. | 2.260 15.319.87 34,622.91
Collapsible gate with 40mm x 40mm x 6mm Tee as top and
bottom guide rail, 20mm x 10mm x 2mm vertical channels
100mm apart in fully stretched position 20mm x 5mm M.S.
flats as collapsible bracings properly rivetted and washered
including 38mm steel rollers including locking arrangements,
fitted and fixed in position with lugs set in cement concrete
37 and including cutting necessary holes, chasing etc. in walls,
floors etc. and making good damages complete. In ground
floor. (Payment will be made on the area of the gate covered
by two guard rails and two extreme channels).
. . _ z z
(i) Quantity for Magrahat SAD =| Sgm | 3.780 5,160.49 19.506.65
N . _ z z
(i) Quantity for Sagar SHD =| Sgm | 3.780 6,708.64 25,358.66




Applying Interior grade Acrylic Primer of approved quality
and brand on plastered or cencrete surface old or new surface
to receive Distemper/ Acrylic emulsion paint including
scraping and preparing the surface throughly, complete as per
manufacturer's specification and as per direction of the EIC.
(In Ground Floor)

38 (@) One Coat
i) Water based interior grade Acrylic Primer
. . _ 222.70 2 3
(i) Quantity for Magrahat SAD =| Sgm 9 36.70 8,173.42
. . _ 222.70 % ]
(i) Quantity for Sagar SHD =| Sgm 9 47.72 10.627.67
Applying Acrylic Emulsion Paint of approved make and brand
on walls and ceiling including sand papering in intermediate
coats including putty (Two coats)
39 i) Standard Quality
. . _ 222.70 2 z
(i) Quantity for Magrahat SAD =| Sgm 9 73.89 16,455.97
(i) Quantity for Sagar SHD =| Sgm 22%70 96.206 21 39?3' 43
Applying Exterior grade Acrylic primer of approved quality
and brand on plastered or cencrete surface old or new surface
to receive decorative textured (matt finish) or smooth finish
acrylic exterior emulsion paint including scraping and
preparing the surface throughly, complete as per
40 | manufacturer'sspecification and as per direction of theEIC. In
Ground Floor: (a) One Coat
. . _ 160.85 % %
(i) Quantity for Magrahat SAD =| Sgm 6 3742 6,019.23
(i) Quantity for Sagar SHD =| Sgm 16%'85 48.265 7 822.64
Protective and Decorative Acrylic exterior emulsion paint of
approvedquality, as per manufacturer's specification and as
per direction of Engineer-in-Charge to be applied over acrylic
primer as required. The rate includes cost of material, labour,
scaffolding and all incidental charges but excluding the cost of
41 | primer. In Ground floor (Two Coat) b) Premium 100%
Acrylic Emulsion
. . _ 160.85 % %
(i) Quantity for Magrahat SAD =| Sgm 6 10011 16,103.29
. . _ 160.85 % %
(i) Quantity for Sagar SHD =| Sgm 6 130.15 20,935.41
a) Priming one coat on steel or other metal surface with
synthetic oil bound primer of approved quality including
smoothening surfaces by sand papering etc.
42 . . _ Z N
(i) Quantity for Magrahat SAD =| Sgm | 21.810 3456 753.75
B . ~ z z
(i) Quantity for Sagar SHD =| Sgm | 21.810 44.93 979.92




(A) Painting with best quality synthetic enamel paint of
approved make and brand including smoothening surface by
sand papering etc. including using of approved putty etc. on
the surface, if necessary : (b) On steel or other metal surface :
With super gloss (hi-gloss) -(iv) Two coats (with any shade

43 except white)
. . Z 4
(i) Quantity for Magrahat SAD =| Sgm | 21.810 94.15 2.053.41
.. . Z 4
(i) Quantity for Sagar SHD =| Sgm | 21.810 192 40 2 669.54
Artificial stone in floor, dado, staircase etc with cement
concrete (1:2:4) with stone chips, laid in panels as directed
with topping made with ordinary or white cement (as
necessary) and marble dust in proportion (1:2) including
smooth finishing and rounding ........... flooring works using
cement @ 1.75 kg/sq.m al complete including all materials
44 | and labour. In ground floor. 3 mm. thick topping (High
polishing grinding on this item is not permitted with ordinary
cement). Using grey cement (iii) 35 mm. thick
. . Ed E4
(i) Quantity for Magrahat SAD =| Sgm | 15.060 39117 5,801.02
.. . Z %
(i) Quantity for Sagar SHD =| Sgm | 15.060 508.52 7.658.31
18 mm. to 22 mm. thick, kota stone slab set in 20 mm thick
(avg) cement mortar (1:4) in floor, stair & lobby including
pointing in cement slurry with admixture of pigment matching
the stone shade, including grinding & polishing as per
direction of Engineer - in - charge to match with the existing
45 | work. [Slurry for bedding @ 4.4 kg/Sq.m and pointing @2.0
kg/Sq.m|
. . Z 4
(i) Quantity for Magrahat SAD =| Sgm | 5.445 1.210.19 6,589.48
.. . Z 4
(i) Quantity for Sagar SHD =| Sgm | 5.445 1,573.25 8,566.35
Supplying& laying 20 mm designer chequered tiles of any shade
and of approved quality as per IS: 1237: 1980 laid in patterns as
directed in pavement, footpath including necessary underlay 25
mm thick average cement mortar (1:3) complete in all respect with
all labour and materials [using cement slurry @ 4.4 kg/Sq.m at back
46 | side of tiles. Cement of mortar & slurry will be supplied by the
Department. Border concrete if necessary to be paid separately].
. . g
(i) Quantity for Magrahat SAD = | Sgm 5.160 X 984.74 5,081.26
(ii) Quantity for Sagar SHD = | Sgm 5.160 X  1,280.16 N

6,605.63




47

Roof treatment by application of non toxic polyurethane
modified acrylic based single component (P U Roof Coat)
solvent free, cold applied polyurethane modified elastomeric
waterproofing membrane with excellant UV resistant capasity
as per ASTM D6083fa water based 100%acrylic elastomeric
emulsion ....etc. with or without 20 ~ gsm GeotextileFl eece,
including the cost of primer coat and basepreparation, tools &
I Plantsbut excluding the cost of scaffolding and stagging
complete as per direction of Engineer -in-charge. (Note: If
Geotextile Fleece not uesd ,the rate would be reduced by Rs.
5/-per Sgm)

(i) Quantity for Magrahat SAD

73.541

512.86

%
37,716.24

(i) Quantity for Sagar SHD

Sgm

73.541

666.72

%
49,031.26

M.S. structural works with hollow sections (square or
rectangular shape) conforming to 1S: 806-1968 & 1S:1161-
1998) connected to one another with bracket, gusset, cleat as
per design, drawing & direction of Engineer-in-Charge
complete including cutting to requisite shape & size,
fabrication including metal arc welding conforming to IS:
816-1969 & |IS: 9595 using electrodes of approved make and
brand conforming to 1S:814- 2004, haulage, hoisting and
erection all complete.The rate includes the cost of al M.S.
Hollow section, all consumables such as electrodes, gas and
hire charges of all tools and plants and labour reqired for
execution and all incidental chages (such as electricity, labour
insurance) etc. completeii) For other Structural works like
galleries etc. Railling 50 mm dia 2.6 mm thk MS hollow
section & Unit wt @3.73 Kg per Mtr

(i) Quantity for Magrahat SAD

MT

0.314

%
89,265.82

%
28,029.47

(i) Quantity for Sagar SHD

MT

0.314

%
116,045.57

%
36,438.31

AnnexureB (S& P work)

49

Supplying, fitting and fixing Anglo-Indian W.C. in white
glazed vitreous china ware of approved make complete in
position with necessary bolts, nuts etc.

() With 'P trap (with vent)

(i) Quantity for Magrahat SAD

Each

R
3,699.35

]
7,398.70

(i) Quantity for Sagar SHD =

Each

R
4,809.16

N
9,618.32

50

Supplying, fitting and fixing 10 litre P.V.C. low-down cistern
conforming to 1.S. gpecification with P.V.C. fittings
complete,C.I. brackets including two coats of painting to
bracket etc.

(i) Quantity for Magrahat SAD =

Each




1,209.68 2,419.36
. . ~ z z
(i) Quantity for Sagar SHD = | Each 2 1,572.58 3,145.16
Supplying, fitting and fixing white vitreous china best quality
approved make wash basin with C.1. brackets on 75 mm X 75
mm wooden blocks, C.P. waste fittings of 32 mm dia., one
approved quality brass C.P. pillar cock of 15 mm dia., C.P.
chain with rubber plug of 30 mm dia, approved quality
P.V.C. waste pipe with C.P. nut 32 mm dia., 900 mm long
51 approved quality P.V.C. connection pipe with heavy brass
C.P. nut including mending good all damages and painting the
brackets with two coats of approved paint.
(iii) 630 mm X 450 mm size
. . B z z
(i) Quantity for Magrahat SAD = | Each 3 3,885.27 11,655.81
N . B z z
(i) Quantity for Sagar SHD = | Each 3 5,050.85 15.152.55
Supply of UPVC pipes (B Type) & fittings conforming to [S-
13592-1992
(A) (ii) Double Socketed 3 Meter Length
(b) 120 mm
. . _ z z
(i) Quantity for Magrahat SAD = | Metre | 18.050 375.42 6,776.33
. . ~ z z
(i) Quantity for Sagar SHD = | Metre | 18.050 488.04 8,800.12
(B) Fittings
xi) Door Bend (T.S.) ii) 110 mm. Dia.
. . _ z z
. (i) Quantity for Magrahat SAD = | Each 8 175.19 1,401.52
. . _ 3 z
(i) Quantity for Sagar SHD = | Each 8 297 76 1,822.08
xv) Vent Cowl (b) 120 mm
. . B z z
(i) Quantity for Magrahat SAD = | Each 3 3933 117.99
. . ~ z z
(i) Quantity for Sagar SHD = | Each 3 5113 153.39
(i) Coupler (b) 120 mm
. . B z z
(i) Quantity for Magrahat SAD = | Each 10 101.30 1,013.00
N . ~ z z
(i) Quantity for Sagar SHD = | Each 10 131.69 1,316.90
(i) Plain Tee, (b) 120 mm
Co ; ; _ % %
i (i) Quantity for Magrahat SAD = | Each 3 101.30 303.90
. N . _ 3 z
Ite (i) Quantity for Sagar SHD = | Each 3 131.69 395,07
g; (iii) Door Tee, (b) 110 mm
. . B z z
(i) Quantity for Magrahat SAD = | Each 2 232 40 464.80




N . B z z
(i) Quantity for Sagar SHD = | Each 2 302.12 604.24
xvi) Pipe Clip
. . ~ z z
(i) Quantity for Magrahat SAD = | Each 35 2503 876.05
N . ~ z z
(i) Quantity for Sagar SHD = | Each 35 3253 1,138.55
xvii) W.C. Connector (150 mm long) 125 X 110(W/WC Ring)
75 mm
. . _ 2 z
(i) Quantity for Magrahat SAD = | Each 2 169.24 338.48
.. . ~ 3 z
(i) Quantity for Sagar SHD = | Each 2 290,01 440,02
xix) W.C. Connector Bend W / lipring 75 mm
. . B z z
(i) Quantity for Magrahat SAD = | Each 2 189.50 379.00
N . _ z z
(i) Quantity for Sagar SHD = | Each 2 246,35 49270
xx) 125/110 P Trap with W.C. Ring, 75 mm
. . _ z z
(i) Quantity for Magrahat SAD = | Each 2 405.21 810.42
. . ~ z z
(i) Quantity for Sagar SHD = | Each 2 526.78 1,053.56
C) Rubber Lubricant 500 ML
. . _ 2 z
(i) Quantity for Magrahat SAD = | Each 4 299 g7 891 48
N . ~ z z
(i) Quantity for Sagar SHD = | Each 4 289 73 1,158.92
D) Solvent Cement 250 ML
. . _ 2 z
(i) Quantity for Magrahat SAD = | Each 6 19276 736,56
. . _ 3 %
(i) Quantity for Sagar SHD = | Each 6 159.58 957 48
Labour for fitting and fixing U.P.V.C. pipes for above ground
work including cost of jointing materials etc. fitting and fixing
all necessary specials, cutting pipes, cutting holes in walls or
R.C. floor where necessary .............. upto 1.5 metre and
refilling the same complete as per direction of the Engineer in-
53 charge. (Payment will be made on centre line measurement of
the total pipeline including specials.
(A) Above ground (i) 110 mm dia.
. . _ z z
(i) Quantity for Magrahat SAD =| Mtr. | 18.050 67.93 1,226.14
. . ~ z z
(i) Quantity for Sagar SHD =| Mtr. | 18.050 88.31 1,504.00




Supplying, fitting and fixing PV C pipes of approved make of
Schedule 80 (medium duty) conforming to ASTMD - 1785
and threaded to match with Gl Pipesasper IS: 1239 (Part - I).
with all necessary accessories, specials viz. socket, bend, tee,

union, cross, elbo, ............ coats of painting with approved
paint in any position above ground.
(a) For Exposed Work PV C Pipes
i) 15 mm
. . B z z
(i) Quantity for Magrahat SAD = | Mtr | 20.150 120.37 2 42546
N . ~ z z
(i) Quantity for Sagar SHD =| Mtr | 20.150 156.48 3.153.07
i) 20 mm
54 . . 3 3
(i) Quantity for Magrahat SAD =| Mtr | 11.000 153.74 1.691.14
N . ~ Z z
(i) Quantity for Sagar SHD =| Mtr | 11.000 199.87 219857
iii) 25 mm
. . _ 2 z
(i) Quantity for Magrahat SAD =| Mtr | 6.000 210.95 1,265.70
. . _ 3 &
(ii) Quantity for Sagar SHD =| Mtr | 6.000 274.24 1,645.44
iv) 32 mm
. . _ 2 z
(i) Quantity for Magrahat SAD =| Mtr | 45.000 281.96 12,656.70
. . _ 3 %
(i) Quantity for Sagar SHD =| Mtr | 45.000 365.64 16,453.80
Supplying, fitting and fixing Peet's valve fullway gunmetal
standard pattern best quality of approved brand bearing |.S.I.
marking with fittings (tested to 21 kg per sg. cm.) (vii) 25 mm
dia
25 mmdia
. . ~ z z
. (i) Quantity for Magrahat SAD = | Each 1 1,086.92 1,086.92
. . _ 3 %
(i) Quantity for Sagar SHD = | Each 1 1,413.00 1,413.00
32 mmdia
. . B z z
(i) Quantity for Magrahat SAD = | Each 2 1,499.28 2 998.56
B . B z z
(i) Quantity for Sagar SHD = | Each 2 1,049.07 3.898.14
Supplying, fitting and fixing bib cock or stop cock.
(d) (i) Chromium plated angular Stop Cock with wall flange
(Equivalent
56 | to Code No. 5053 & Model - Florentine of Jagquar or similar
brand).
. . B z z
(i) Quantity for Magrahat SAD = | Each 5 971.32 4,856.60




N . B z z
(i) Quantity for Sagar SHD = | Each 1.262.71 6,313.55
Supplying, fitting and fixing pillar cock of approved make
f) (ii) CP 2-way bib Cock - 15 mm, supplied, fitted and fixed.
(Code
N0.5041 & Model - FLORENTINE of JAQUAR or similar
57 | brand).
. . ~ z z
(i) Quantity for Magrahat SAD = | Each 1,512.39 3,024.78
B . ~ z z
(i) Quantity for Sagar SHD = | Each 1,966.12 3.032.24
Supplying, fitting and fixing shower of approved brand and
make
(f) Hand Shower(Health Faucet) with 1Imtr Fexible Tube with
wall
Hook(Equivalent to Code N0.573 & Model -ALLIED of
58 | Jaguar or
similar).
. . _ 3 z
(i) Quantity for Magrahat SAD = | Each 1,490.94 2081.88
B . ~ z z
(i) Quantity for Sagar SHD = | Each 1,938.22 3,876.44
Supplying,fitting and fixing approved brand P.V.C.
CONNECTOR white flexible, with both ends coupling with
heavy brass C.P. nut, 15 mm dia. 600 mm long.
59 . . _ z 3
(i) Quantity for Magrahat SAD = | Each 19759 637.60
N . _ 3 z
(i) Quantity for Sagar SHD = | Each 165.78 828.90
Supplying, fitting and fixing bevelled edged mirror 5.5 mm
thick silver red as per |.S. 3438/ 1965 together with brass C.P.
hinges.
(if) 600 mm X 450 mm
60 . . 2 2
(i) Quantity for Magrahat SAD = | Each 576.83 1,730.49
N . ~ z z
(i) Quantity for Sagar SHD = | Each 249.88 2.249.64
Supplying, fitting & fixing Aluminium domical grating. (iii)
100 mm
. . ~ z z
61 (i) Quantity for Magrahat SAD = | Each 58.40 116.80
N . ~ z z
(i) Quantity for Sagar SHD = | Each 7592 151.84
f) (i) CP Pillar Cock with 200 mm extended Lever Handle
(Equivalent to Code No. 5031 & Model - FLORENTINE of
62 | JAQUAR or similar brand).
. . B z z
(i) Quantity for Magrahat SAD = | Each 1,260.92 3,782.76




N . B z z
(i) Quantity for Sagar SHD = | Each 3 1,639.20 4.917.60
Supplying P.V.C. water storage tank of approved quality with
closed top with lid (Black) - Multilayer (b) 1000 litre capacity
. . % 4
63 =
(i) Quantity for Magrahat SAD Each 1 6,111.55 6,111.55
N . ~ z z
(i) Quantity for Sagar SHD = | Each 1 7.945.01 7.945.01
Labour for hoisting plastic water storage tank.(i) Upto 1500
litre capacity. (a) Upto 1st story from G.L.
. . 4 4
64 =
(i) Quantity for Magrahat SAD Each 1 114.41 114.41
N . _ z z
(i) Quantity for Sagar SHD = | Each 1 148.73 148.73
Labour for punching hole in plastic water storage tank upto 50
mm dia.
. . % %
65 =
(i) Quantity for Magrahat SAD Each 3 22 64 67.02
N . ~ z z
(i) Quantity for Sagar SHD = | Each 3 29 44 88.32
Supplying & laying Double Wall Corrugated (with external
annular corrugation and smooth internal walls) High Density
Polyethelene Pipes conforming to IS 16098 (Part-11):2013
having Stiffness Class of SN 8 with Ring Stiffness not less
than 8.00 KN/Sgm. and Impact Resistance TIR value not
66 more than 10% including necessary jointing materials for non
pressure underground Drainage, Sewerage & Cross drainage
application. (i) 150mm internal dia. .
. . ~ z z
(i) Quantity for Magrahat SAD =| Mtr. | 12.000 50056 6,006.72
N . ~ z z
(i) Quantity for Sagar SHD =| Mtr. | 12.000 650.72 7.808.64
Constructing Inspection pit of inside measurement 600mm X
600mm X upto 600mm (depth) with 250 mm thick 1st. class
brick work in cement mortar (1:4) on all sides, bottom of the
pit consisting of 100 mm thick cement concrete (1:3:6) with
stone chips over a layer of jhama brick flat soling, 15 mm
thick (1:4) cement plaster to inside walls and out-side walls
upto G.L. and 20 mm.thick (1:4) plaster to ................ , filling
67 | sides of the pit with earth and removing spoils after work
completein all respect with al costs of labour and materials
ii) With Pakur variety
(ISW/ISPL/SHY AM/SRMB/BMASL/ELECROSTEEL/SSL)
. . _ z z
(i) Quantity for Magrahat SAD = | Each 2 8,638.17 17,276.34
. . _ 3 &
(i) Quantity for Sagar SHD = | Each 2 11.229.61 22 450.22




Construction of septic tank of different capacities as per
approved drawing with 1st class brick work in cement mortar
(2:4) including two 560 mm dia. R.C.C. manhole cover....etc
Septic Tank should be 400 mm. from Ground Level. (ii)
Height of 50 mm. Ventilation pipe &Mosquito proof mesh,
should be follwed as per 1S:2470,Partl.Payment will be made
separetly on the basis of actual height based on relevant

68 | 1.S.Code.
i)  With  Pakur variety (JSW/ISPL/SHY AM/
SRMB/BMASL/ELECROSTEEL/SSL)
(iii) For 30 users septic tank
. . B z z
(i) Quantity for Magrahat SAD = | Each 74,870.07 74,870.07
N . B z z
(i) Quantity for Sagar SHD = | Each 97.331.08 97.331.08
Construction of circular soak well 2.5 metre deep in all types
of sandy soils with dry brick work upto 1.6 metre from the
bottom having 150 mm intermediate cement brick work (1:4)
band all round and cement brick work (1:4) upto 0.90 metre
from top with 20mm thick cement plastering (1:4) to inside
face upto the depth of cement brick work, 15mm thick cement
plaster (1:4) on outer face from top of the well upto G.L.
............. connections, excavation of well including shoring,
69 dewatering and removing the exess earth from the premises as
per direction complete in all respect with all costs of labour
and materials. With 250 mm thick dry brick work and 250 mm
thick cement brick work (1:6) and 1.00m inside dia. ii) With
Pakur variety (JSW/ISPL/SHY AM/
SRMB/BMASL/ELECROSTEEL/SSL)
. . B z z
(i) Quantity for Magrahat SAD = | Each 19.808.91 19.808.91
B . ~ z z
(i) Quantity for Sagar SHD = | Each 25,751.58 25,751.58
g
Total =| 3,310,570.59
g
Say = | 3,310,571.00

In word:- Rupees Thirty three lakhs ten thousand five hundred seventy one only




Name of Work: Civil, Plumbing and Electrical works for Construction of Model Ayush OPD building at
Magrahat SAD and Sagar SHD in the district of South 24 Parganas.

BOQ
Annexure B :- (Electrical works at Magrahat SAD and Sagar SHD)
Rate
Sl. - . Amount
No. Description of work Qty. Unit (+L SVS(-:F & (+ GST&LW.C)
W.C))
Maim Power Connection
Supply & delivery of 1.1 KV Gr. XLPE/ PVC Armoured
Aluminium Cable (Gloster / Havells / Approved by EIC)

1 2 core 04 sq. mm. 60 Mtr. 123.00 7380.00
2 core 10 sq. mm. 120 | Mitr. 203.00 24360.00
Laying of cable upto 3/4 core 25 sqmm on wall/surface incl. S & | 70 Mtr. 69.00 4830.00
F MS saddles with earthing attachment in 2X10 SWG GI (Hot

> | Dip) Wire, making holes etc. as necy. mending good damages
and painting
Laying of one No. cable upto 35 sgmm in underground trench | 110 | Mtr. 197.00 21670.00
460 mm wide x 760 mm average depth, with brick protection on
the top of the cable with 8 (eight) Nos. bricks per metre,

3 including filling the space between the brick & cable and also the
trench with shifted soil, leveling up and restoring surface duly
rammed.

Fixing of Cable along the lenth of O.H. pole incl. S& F MS pole | 0 Mtr. 81.00 0.00

4 | clamps fabricated from 25 mm x 6 mm MS flat incl. painting
S & F compression type brass cable gland complete with brass
gland, brass ring & rubber ring for dust & moisture proof entry of
XLPE/PVC armoured cable.

5
2 core 04 sg. mm. 20 Set 76.00 1520.00
2 core 10 sg. mm. 8 Set 139.00 1112.00
Finishing the end of the XLPE/PVC armoured cableas by
crimping method incl. S&F solderless socket (Dowels make),
tapes, anticorrosive paste & joiting materials.

6
2 core 04 sg. mm. 20 Set 38.00 760.00
2 core 10 sg. mm. 8 Set 42.00 336.00




S&F medium gauge 40mm dia Gl Pipe (ISI-Medium) Protection
with necessary fittings and jointing metarials as required as per
GS.

12

Mtr.

299.00

3588.00

Supplying and fixing Havells 30/32A 240V DP with fuse on L&N
Sheet steel Main Switches on flat iron frame on wall. [PWD/GS
Page: D-1 Item: 1/a]

Set

1553.00

6212.00

Earthing Installation

Earthing with 50 mm dia GI pipe 3.64 mm thick x 3.04 Mts. long
and 1 x 4 SWG Gl (Hot Dip) wire, with an average depth of 3.65
Mts. below the ground level (For soft Soil: ISI-Medium GI pipe)

[tem

1664.00

6656.00

10

Excavation of soil for installation of Earth Electrode and filling &
ramming. (Soft Soil)

10

qbmtr.

261.00

2610.00

11

S&F earth busbar of galvanized (Hot Dip) MS flat on wall having
clearance of 6 mm from wall including providing drilled holes on
the busbar complete with Gl bolts, nuts, washers, spacing
insulators etc. as required

S&F galvanized (Hot Dip) MS flat 25 mm x 6 mm on wall

Mtr.

190.00

190.00

12

Connecting the equipments body to earth busbar including S&F
galvanised (Hot Dip) MS flat on wall/floor with GI saddles as
required and connection to equipments incl. drilling holes, with
bolts, nuts, washers etc.

S&F 20 mm x 3 mm galvanised (Hot Dip) MS flat

12

Mtr.

112.00

1344.00

Components of Power Distribution System

13

S&F double-door (2+12) Way SPN MCB Distribution Board with
IP-42/43 protection, concealed in wall.(Legrand: (507712
ISiemense /Havells Metalica /ABB Elegance - as per direction of
EIC)

Nos.

2136.00

4272.00

14

S&F Wire way box suitable for 2+12-way SPN MCB DB
(Legrand:5079 12 /Siemense /Havells Stad-X /ABB Elegance -
as per direction of EIC)

Nos.

886.00

1772.00

15

Supply & fixing four module ss MCB enclosoure box with IP-
20/30 protection, powder coated with necessary accessories.
[PWD/GS Page: D-9 Item: 11]

Nos.

384.00

1536.00

16

Supply & fixing 240/415 V MCB of Breaking capacity 10kA & C
characteristics on din rail of existing DBs and necessary
connection (Legrand /Siemense /Havells Metalica /ABB
Elegance - as per direction of EIC).

16-32A DP MCB

Nos.

664.00

3984.00

6-32A SP MCB

16

Nos.

231.00

3696.00

Distribution Wiring Installation




17

Distn. wiring in 3X22/0.3 (1.5 sgmm) single core stranded 'FR’
PVC insulated & unsheathed single core stranded copper wire
(Brand approved by EIC) in 19 mm bore, 3mm thick polythen
pipe complete with all accessories embedded in wall to
light/fan/call bell points with Piano key type switch (Anchor
make) fixed on sheet metal (16 SWG) switch board complete
with 2 no. “Ph & N” copper bar and 'L’ sahped insulator chair
with bakelite/perspex (wall matching colour) top cover (3mm
thick) flushed in wall incl. mending good damages to original
finish.

On board 5A

Nos.

92.00

736.00

Average run: 07 Mtr.

40

Pts.

1062.00

42480.00

18

Cutting channel of 40 mm x 40 mm size on masonry wall incl.
S&F heavy gauge 19mm polythene pipe dia as stated below, by
means of iron hooks and supplying and drawing 18 SWG Gl
Wire as fish wire incl. mending good damages to building works

144

Mtr.

106.00

15264.00

19

Supplying and Drawing 1.1 KV single core stranded 'FR’ PVC
insulated & unsheathed single core stranded copper wire (Brand
approved by EIC) of the following sizes in the prelaid polythene
pipe and by the prelaid Gl fish wire and making necy. connection
as required

2x22/0.3 (1.5 sgmm) + 1 x 22/0.3 (1.5 sgmm) ECC

40

Mtr.

79.00

3160.00

2x36/0.3 (2.5 sqmm) + 1x22/0.3 (1.5 sqmm) as ECC

68

Mtr.

128.00

8704.00

2 X 56/0.3 (4 sqmm) + 1x36/0.3 (2.5 sqmm) as ECC

36

Mtr.

115.00

4140.00

20

Finishing of the PVC insulated wire ends by socketting with
pin/ring type copper sockets and insulated tapes etc., including
supplying sockets, tapes.

2x36/0.3 (2.5 sqmm) + 1x22/0.3 (1.5 sgmm)

12

Set

22.00

264.00

2 X 56/0.3 (4 sqmm) + 1x36/0.3 (2.5 sqmm) as ECC

Set

24.00

96.00

21

S&F Electronic Socket type fan regulator on existing switch
board with backelight top cover after making housing for
regulator knob by cutting backelight top cover including making
necessary connections. [Make: Anchor]  [PWD/GS Page: E-6
ltem: 18/a ]

10

Nos.

287.00

2870.00

22

S&F 250 V AC/DC superior type Call Bell (Anchor-8320) on HW
board incl. S&F HW board

Nos.

210.00

420.00

Switch-Sockets & Enclosure with MCB




23

Supply & Fixing 240 V, 20 A plug socket (Brand approved by
EIC), without plug top and switch on sheet metal switch board
embedded in wall incl. S & F 100x100x65mm MS (16SWG)
switch board and bakelite/perspex top cover of 3mm thick by
Brass screws after making housing for switch by cutting
bakelite/perspex cover and making necessary connections as
required.

Nos.

253.00

506.00

26

Supply & Fixing 240V, 3 nos. 6A, & 1 no. 20A plug socket with
separate 3 nos. 6 A & 1 no. 20A Piano key type switch, indicator
& 20A switch type SP MCB (Brand approved by EIC) on sheet
metal switch board incl. S & F 240x200x65mm MS (16SWG)
switch board and bakelite top cover of 3mm thick and making
necessary connections as required

Nos.

914.00

1828.00

27

Supply & Fixing 240 V, 25 A, Modular type starter (Brand
approved by EIC) with 25A Modular switch type DP MCB
(CCurve) and 4 Module GI Modular type switch board with 4
Module top cover plate flushed in wall incl. S&F switch board
and cover plate and making necy. connections with PVC Cu wire
and earth continuity wire etc. [PWD/GS Page: E-19 Item: 17 ]

Nos.

953.00

1906.00

Fan Fttings & other accessories

28

S&F MS fan clam of two piece type for RC ceiling as per
approved specification, fabricated from 40 mm x 9 mm MS flat
including making good damages to building roof with satisfactory
finishing and painting

10

Nos.

294.00

2940.00

29

Supply & delivery of EPC make 9" Sweep A.C Exhaust fan.

Nos.

2663.00

10652.00

30

Fixing of EPC make A.C Exhaust fan incl. making hole on wall
with nuts & bolts of required with S&F of louver shutter.

Nos.

534.00

2136.00

31

Supply & delivery of 36" (1050mm) AC ceiling fan make: (Orient
PSPO NEWBREEZE or SUMMERCOOL / equivalent of EPC or
USHA or CROMPTON or HAVELLS as per direction of EIC)

Nos.

2699.00

10796.00

32

Supply & delivery of 48" (1200mm) AC ceiling fan make: (Orient
PSPO NEWBREEZE or SUMMERCOOL / equivalent of EPC or
USHA or CROMPTON or HAVELLS as per direction of EIC)

Nos.

2699.00

16194.00

33

Fixing only ceiling fan complete with blades, canopy, fork, rubber
bush etc. incl. S&F connecting wire for down rod upto 30 cm
incl. painting the rod with approved paint and making necessary
connection as required by 2x1.5 sqmm flexible copper wire.

10

Nos.

80.00

800.00




34

Supply & fixing additional safety arrangement of ceiling fan by
stranded Gl strain wire of suitable gauge with one end fixed at
RC clamp with special type of socket, nut-bolts, thimbles which
throughly crimped with the strain wire and the wire passing
through down rod (for upto 8 ft) and also other end connected
with armature spindle by its existing jam nut hole with special
arrangement (sample approved by EIC). The length of the strain
wire up to 9ft also considering any type of work required i.e.
enlarging the existing hole by file etc. to complete the job
including installation as per direction of EIC (Static & Dynamic
Load Test (in rotation of 1:20) certificate must be provided with
final bill jointly with concerned Junior Engineer & authorised
Electrical Supervisor of Agency).

10

[tem

60.00

600.00

35

Supply & delivery of single 4ft LED tube light fitting incl. 4ft LED
tube (Mas LEDtube 1200mm) , complete with all accessories.
[Philips: TMC 502 P 1xT-LED 22W P3241]

10

Set

1049.00

10490.00

36

Supply & delivery of double 4ft LED tube light fitting incl. 4ft LED
tube (Mas LEDtube 1200mm), complete with all accessories.
[Philips: TMC 502 P 2xT-LED 22W P3241]

Set

1775.00

7100.00

37

Fixing only single /twin fluorescent light fitting complete with all
accessories directly on wall/ceiling/HW round block and suitable
size of MS fastener

Set

122.00

488.00

38

Fixing of single/double tube light fitting incl. all accessories
suspended from ceiling/beem with L-clamp/ beem clamp and
suitable size MS fastener etc. as required.

10

Set

242.00

2420.00

39

Supply & Fixing of 10W LED Lamp. Havells or Equivalent of
Philips, Crompton )

10

Nos.

121.00

1210.00

Building Security Light:

40

Fixing only outdoor light fitting complete with all accessories to
be fixed /projected from the wall of the building incl. making
holes/providing clamping arrangement & necy. Gl reducer as
required. S&F 40 mm Gl pipe (ISI-Medium) quality 1.5 mts.
average length having suitable bend S&F necy. length of 1.5
sgmm PVC insulated single core stranded annealed copper wire
and making connections as required and mending good
damages to wall incl. painting etc.

[tem

981.00

7848.00

41

Supply & fixing Sintex loop box of size 200 x 140 x 95 (Syntex:
GSJB-2014) with half round clamp on pole and supply & fixing a
best quality 16A 2 Way Bakelite Connector inside with earthing
attachment inside it including all accessories.

ltem

783.00

6264.00

42

Supply & fixing of Philips: BRP042 P LED25 CW outdoor type
light fitting complete with all accessories to be fixed on 9 mtr.
incl. S&F necy. length of 1.5 sgmm PVC insulated single core
stranded annealed copper wire and making necessary
connections as required.

[tem

2959.00

23672.00




Supply and fixing of Timer Control Unit for controlling Compound | 2 Set 7774.00
light made of suitable size MS sheet duly Power coated paint
with IP - 43 protection with front door locking arrangement /
(2+10 Way) SPN Enclosure with all connection and comprising
with following accessories including necessary connenctions
and earthing attachment on angel iron frame on wall /
embedding in wall as per instruction of EIC.

a) 10A DP MCB, -1 no. L&T / equivalent of Simens)

43 | b) 16A Double Pole Contactor - 1 no. (L&T-Type:MU16-2P-
CS90117)

¢) Time Switch (Astromini) - 1no. (L &T - GIC:T2DDT7)

d) Gen Next LED Indicator, 240V AC - 1 Nos. (L&T:SILR240A /
Simens)

e) 16A DP Terminal Block

15548.00

Supply & installation of wall mounted Rectangular Sign Board of | 2 ltem | 18592.00
ACP cutting letter to be fixed on Alumium Composit Panel (ACP)
of thickness 3mm base with letter identification board to be fixed
on wall above the entrance of building of size 06ft X 04ft X
4inch.

Structure to be fabricated by 25X25X3mm MS Rectangular
44 | Pipe complete with 16SWG 120GSM Gl sheet on the back side
of the structure as directed by EIC. The board will be fixed on a
pre errected iron clamp made by 40X40X5mm equal angle.

The ACP cutting letter have to be fixed on ACP board over front
fascia with 25mmX25mmX22SWG stainless steel angle with ss
screw on each side of board structure.

37184.00

¥ 330,426.00

In word:- Rupees Three lakh Thirty thousand Four hundred Twenty Six only

Grand Total Amount of the work =(ANNEXURE A+ANNEXURE B ) =

ANNEXURE A (Civil & S&P work at Magrahat SAD and Sagar SHD)

¥ 3,310,571.00

ANNEXURE B(Blectrical works at Magrahat SAD and Sagar SHD)

¥ 330,426.00

Grand Total of thework =

¥ 3640997.00

In word:- Rupees Thirty Six lakhs forty thousand nine hundred ninety seven only
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